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Executive Summary 

At present, the National Aeronautics and Space Administration (NASA) has considered a 
number of future human space exploration mission concepts. Yet, detailed mission 
requirements and vehicle architectures remain mostly undefined, making technology 
investment strategies difficult to develop and sustain without a top-level roadmap to serve 
as a guide.  

This paper documents a roadmap for development of Environmental Control and Life 
Support (ECLS) Systems (ECLSS) capabilities required to enhance the long-term operation 
of the International Space Station (ISS) as well as enable beyond-Low Earth Orbit (LEO) 
human exploration missions. Three generic mission types were defined to serve as a basis 
for developing a prioritized list of needed capabilities and technologies. Those are 1) a 
short-duration micro gravity mission; 2) a long-duration microgravity mission; and 3) a 
long-duration surface exploration mission. 

To organize the effort, ECLSS was categorized into three major functional groups 
(management of atmosphere, water, and solid waste) with each broken down into sub-
functions. NASA subject matter experts (SMEs) then assessed the ability of existing state-
of-the-art (SOA) technologies to meet the functional needs of each of the three mission 
types. When SOA capabilities were deemed incapable of meeting the needs of one or more 
mission types, those “gaps” were prioritized according to whether the corresponding 
capabilities were enabling (essential for mission success) or enhancing (provides an 
improvement over the SOA) for each of the mission types. 

The result was a list of enabling and enhancing capability needs that can be used to guide 
future ECLSS development, mapped to current projects and development efforts 
attempting to address those needs. A strategy to complete development to fulfill those 
needs over time was then developed in the form of a roadmap. 

The key findings resulting from this effort are summarized by Mission category below. 

Mission 1 Needs: 

 Ensure adequate funding for Multi-Purpose Crew Vehicle (MPCV) key development 
items to support crewed flight including the following areas:  

o Suit loop fan, cooling pump, and oxygen (O2) regulator 
o Sensors and emergency equipment 
o Integrated system ground testing 

 Leverage Advanced Exploration Systems (AES) resources to aid in Mission 1 needs 
 Continue to leverage International Space Station (ISS) development of fire 

extinguisher and contingency mask 

o This need is common across all three mission types 

Mission 2 Needs: 

 Solve key reliability issues: 
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o O2 Generator 
o Regenerative Carbon Dioxide (CO2) removal with resource recovery 
o Urine processor 

 Add capabilities: 

o O2 recharge for Extra-Vehicular Activities (EVA) 
o Brine processing 
o Improved on-orbit air and water monitoring capability and reliability  

 Improve upon existing capabilities: 

o Reduce water processing logistics 
o Obtain additional resource recovery from CO2 
o Improve upon pre-treats and biocides 

 Demonstrate improved reliability and new capabilities 
 Ground testing (e.g., bench-top, component, and/or subsystem levels) 
 Flight tests/demos 
 Culminating in a long-duration, integrated ECLSS ground test prior to full system 

deployment beyond LEO 

Mission 3 Needs: (as funding becomes available) 

 Laundry, Long-term waste stabilization 

Due to the timeline for completing Missions 1 and 2 within known budget constraints, 
Mission 3 assessment received less focus in this white paper. However, many of the 
capabilities required for Mission 3 are simply extensions or augmentations of Mission 2 
capabilities. 

The ECLSS technical community has developed a general roadmap framework that pursues 
short-duration operations (which inherently develops and utilizes MPCV ECLSS), pursues 
long-duration operations (improving, demonstrating and utilizing upgraded ISS ECLSS 
capabilities), and highlights the common needs for integrated ground and flight testing, 
regardless of destination. This framework must be tailored as specific mission 
requirements are developed. Specific requirements such as crew size, mission duration, 
EVA requirements, or the availability of resupply can (either separately or together) 
dramatically affect the selection of system designs and technologies. 

In the current NASA environment, the most efficient strategy for advancing ECLSS needs is 
to: 

1. Complete the MPCV ECLSS hardware development currently on hold due to budget 
constraints (termed as wedge work), 

2. Perform targeted ISS demonstrations to address reliability issues and add 
capabilities, and 

3. Pursue a rigorous ground testing program. 
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While proposed Exploration Test Module (ETM) and Deep Space Habitation (DSH) flight 
demonstrations would provide some ECLSS advancement benefits, they are not considered 
a necessary component of the ECLSS roadmap. Procurement of additional copies of MPCV 
and ISS hardware can be utilized to support ETM and DSH demo objectives. 

Currently, the ECLSS budget and activities are spread across the ISS, MPCV, AES, and the 
Office of Chief Technologist (OCT) Game Changing Technology (GCT) programs, which all 
have common technical goals, but separate unique requirements. With each program 
individually underfunded, the amalgam of funding is likely still not enough to completely 
address the critical needs. The strategic plan developed within this paper must be 
coordinated with stakeholders from these programs to prioritize funding to the most 
critical needs and integrate plans to support those needs. Once that is completed, 
budgetary estimates can be developed for the remaining work needed, to support the 
integrated NASA budget submit in for fiscal year (FY) 13. 

The preparation of this whitepaper was guided and supported by the Thermal/ECLSS 
Steering Committee (TESC), which is made up of technical discipline management 
representatives from each NASA center and the Jet Propulsion Laboratory (JPL). In 
addition, two NASA Engineering and Safety Council (NESC) technical fellows act as ad-hoc 
members of the TESC. ECLSS technical SMEs from each of the centers and the NESC 
provided significant material and support that culminated in this paper. 

Acknowledgements 
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Information and material provided by those experts was coordinated into this paper by: 
  

 Jordan Metcalf, JSC 
 Robyn Carrasquillo, MSFC 
 Laurie Peterson, JSC 
 Bob Bagdigian, MSFC 
 David Westheimer, JSC 
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Introduction 

Purpose 

This white paper documents a roadmap for development of Environmental Control and Life 
Support (ECLS) Systems (ECLSS) capabilities required to enable beyond-Low Earth Orbit 
(LEO) Exploration missions. In many cases, the execution of this Exploration-based 
roadmap will directly benefit International Space Station (ISS) operational capability by 
resolving known issues and/or improving overall system reliability. In addition, many of 
the resulting products will be applicable across multiple Exploration elements such as 
Multi-Purpose Crew Vehicle (MPCV), Multi-Mission Space Exploration Vehicle (MMSEV), 
Development Support HardwareDeep Space Habitat (DSH), and Landers. 

Within the ECLS community, this white paper will be a unifying tool that will improve 
coordination of resources, common hardware, and technologies. It will help to align efforts 
to focus on the highest priority needs that will produce life support systems for future 
human exploration missions that will simply “run in the background,” requiring minimal 
crew interaction.  

Scope 

This paper defines a strategy to develop ECLSS capabilities that are necessary for 
Exploration missions, based on those identified in Human Space Flight (HSF) Architecture 
Team (HAT) studies. The list of necessary capabilities was developed by examining the 
current state of the art hardware, determining whether it is sufficient to meet projected 
Exploration mission objectives and if not, what additional development is required. Priority 
was given to use of existing flight-qualified hardware and/or use of common components 
in multiple vehicles where possible to reduce overall lifecycle costs. 

The strategy also includes technology development efforts encompassed by the ISS, MPCV, 
Office of Chief Technologist (OCT) and Advanced Exploration Systems (AES) programs, and 
maps those to the relevant capability needs. Recommendations for additional development, 
including ground testing and on-orbit ISS demonstrations, are provided to address needs of 
two fundamental yet different ECLSS objectives: 1) a long-duration habitation vehicle, and 
2) a short-duration transit vehicle; both are laid out along projected timelines.  

It is important to note that this white paper does not include ECLS-related thermal control 
strategies. Though thermal control is sometimes combined with ECLSS, it is a uniquely 
complicated system that requires as much attention to detail as has been paid to ECLS in 
this paper. The only ECLS-specific temperature control addressed by this ECLS white paper 
is related to conditioning the air (i.e., a condensing heat exchanger (HX)). 

Background 

In the spring of 2011, an ISS functionality survey was developed and presented to multiple 
ECLS SMEs to assess the qualitative understanding of the functionality and reliability of 
existing ISS ECLS hardware. Information from this survey was utilized as a starting point to 
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identify those ECLSS functions for which existing hardware is or is not expected to be 
sufficient for anticipated Exploration missions. 

In July, 2011, a request came to the ECLSS technical community from the Exploration and 
Science Mission Directorate (ESMD) Integration Office to prepare this white paper in 
support of Agency planning activities for Exploration beyond Low Earth Orbit. It was 
requested that this plan utilize the ISS, planned ETM, or DSH as flight demonstration 
platforms.  

On July 6, 2011, an ECLSS Integration Technical Interchange Meeting (TIM) was held at 
Johnson Space Center (JSC) to review and discuss ECLSS capabilities in support of 
Exploration objectives. The meeting was attended by 1) ECLSS technical community 
members from several centers including JSC, Marshall Space Flight Center (MSFC), Ames 
Research Center (ARC), and JPL, 2) Headquarters (HQ) representatives (Doug Craig, Chris 
Moore, Mike Hembree, Jitendra Joshi) and 3) Mike Gernhardt, representing the Space 
Exploration Vehicle (SEV). Starting with an overview of ECLSS for MPCV, SEV, and DSH, the 
meeting also included a status of ECLSS capabilities in the existing flight programs (Shuttle 
& ISS). An objective of the meeting was to prepare for a status with the ISS Program 
Manager on July 14, 2011, to discuss plans for a portfolio of demonstrations onboard ISS. 
Technology development (Exploration Technology Development Program (ETDP), OCT and 
AES plans), ISS Testbed for Analog Research (ISTAR), and other activities were also 
discussed. A follow-on pair of meetings was planned to 1) create an ECLSS development 
and demonstration strategy; and 2) to satisfy a HAT action item to a) revisit the proposals 
of the Exploration Atmospheres Working Group (EAWG) and b) assess the potential use of 
common ECLSS hardware items across multiple vehicles. Those meetings were held on 
August 1-2, 2011, and August 3-4, 2011, respectively. 

The development and review of this document, related studies and other associated 
activities are led by the ECLSS swim lane leads and supported by the TESC, formed by 
NASA’s Office of Chief Engineer (OCE) in March 2010. The TESC is one of several technical 
discipline steering committees formed as part of an Agency-wide effort to help integrate 
major functions for human spaceflight. The NASA TESC Charter commissioned line 
management from each center to ‘bring engineering leadership together to continually 
improve the state of the discipline including workforce and facilities. Specifically, the TESC 
is tasked with ‘developing a common vision and strategy’ by: a) Promoting discipline-wide 
collaboration, b) Advancing and maintaining the state of the disciplines ahead of 
anticipated Agency needs, and c) Advancing current and next generation ECLS 
technologies. A copy of the TESC Charter is listed in Appendix B for reference. 

Appendix B describes the systematic approach used to develop the ECLS Integrated 
Roadmap. This white paper contains more material than originally requested by ESMD 
management; however, this information will be used as an on-going reference to help 
maintain coordination across the ECLS community. 

Goals 

The specific goals of this strategic roadmap development, all based on ECLS community 
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integration, were three-fold: 

1. Determine the appropriate ECLS functions and capabilities for future missions 
(assuming three generic mission scenarios: a short-duration micro gravity mission 
(MPCV/SEV-like); a long-duration microgravity mission [ISS-like with low/zero 
resupply]; and a long-duration partial-gravity (surface) exploration mission). 

a. Utilize existing hardware/technologies where possible to minimize life cycle 
cost, and schedule while maintaining functionality and increasing corporate 
experience. 

b. Increase reliability of existing hardware/technologies (i.e., ISS ECLS) to 
benefit current and future missions. 

c. Reduce crew time for maintenance, sustaining operations and repair of ECLS 
(e.g., through design for maintenance, in-line instrumentation, internal data 
logging and periodic reporting). 

d. Develop new technologies as needed to fill identified gaps in reliability and 
functionality that will be required for future missions. 

2. Determine what component-level and integrated ECLS ground configurations 
could/should be tested. 

3. Determine what integrated ECLS flight test configurations could/should be tested 
(i.e., ISS improvements & demos). 

ECLS Stakeholders & Customers 

Step 1 of the process involved bringing together the community of ECLS experts and 
stakeholders across the agency. The ECLS community consists of experts residing at 
multiple NASA centers working with multiple programs and projects. In many cases, SMEs 
support multiple projects, which facilitate integration of the ECLS discipline across the 
agency. Figure 1Figure 1 depicts where these various experts reside.  
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Figure 1. ECLS Stakeholders & Customers 

Many of these ECLS SMEs contributed to the creation of this ECLS Integrated Roadmap. The 
primary contributors are listed in Table 1. These key SMEs include TESC members, project 
managers for technology development activities in AES and OCT, ISS system management, 
MPCV system management. 
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Table 1. ECLS Integrated Roadmap Development Contributing ECLS SMEs 

Team Members Center 

John Fischer, Michael Flynn, John Hogan, Mark Kliss* ARC 

Juan Agui, Mojib Hasan, Michael Hicks, John McQuillen, Brian 
Motil*, Gary Ruff, Bhim Singh, David Urban  

Glenn Research 
Center (GRC) 

Jen Keyes 
Langley Research 

Center (LaRC) 

Murray Darrach, Bob Gershman, Margie Homer, Darrell Jan* JPL 

Molly Anderson, Richard Barido, Dan Barta, Jim Broyan, John 
Cover, Jason Dake, Mike Ewert, Don Henninger, John Lewis, 
Brian Macias, Jordan Metcalf*, Julie Mitchell, Laurie Peterson, 
Karen Pickering, Branelle Rodriguez, Laura Shaw, Imelda 
Stambaugh, Jeff Sweterlitsch, Stephanie Walker, Mary Walsh, 
Dave Williams 

JSC 

Matt Craycraft* 
Kennedy Space 

Center (KSC) 

Morgan Abney, Bob Bagdigian*, Robyn Carrasquillo, Layne 
Carter, Jim Knox, Jay Perry, Monsi Roman  

MSFC 

Hank Rotter* NESC 

 
* Denotes TESC Member 
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ECLSS Functional Decomposition 

The ECLSS is a complex system of systems that performs many critical functions. The top-
level, primary functions performed by the ECLSS, illustrate in Figure 2, are Atmosphere 
Management (AM), Water Management (WM), and Solid Waste Management (SWM). While 
defined as separate functions, they are very interdependent and must be properly 
integrated to maintain balance at the higher ECLSS functional level. The degree of 
interdependency, and therefore the difficulty, in maintaining that balance increases directly 
with the degree of resource recovery required of the ECLSS to meet specific mission 
objectives. 

 

Figure 2. ECLS Top-Level Functional Decomposition 

Each of these primary functions include many sub-functions (i.e., CO2 removal, atmospheric 
pressure control, smoke detection & fire suppression, potable WM, the “potty”, etc.) A basic 
decomposition of the three primary ECLSS functions is included later in the sections that 
address those functions. However, a full decomposition to the component level is included 
in Appendices C, D, and E for AM, WM, and SWM, respectively. 

Short- vs. Long-Duration ECLSS 

Generally speaking, ECLSS requirements dictate one of two distinct design approaches: one 
that supports short-duration missions (up to a few weeks), the other that supports long-
duration missions (months to years). The distinction between the two lies in the difference 
in launch mass and volume required to support the mission duration. The total mass and 
volume of air and water (and the associated system hardware) required to support crew 
metabolic needs for short-duration missions is usually less than the mass and volume of 
just the  hardware required to reclaim and reuse those resources. 

Open-loop ECLSS designs (similar to Apollo and Shuttle) that operate based on resource 
consumption and non-use of metabolic waste products are therefore more appropriate for 
the shorter-duration missions. These designs are also less complex and interdependent, 
and have been matured to a very high level of reliability vs. usage time. A basic depiction of 
the open-loop versus closed-loop mass trade is shown in Figure 3. The mass in the Figure 
represents hardware mass plus total consumables. The thickness of the bars indicates a 
level of uncertainty associated with each mass estimate. This uncertainty is based on 
assumptions with respect to technologies or mission requirements. 

ECLSS

1.0 Air Management 2.0 Water Management 3.0 Solid Waste Management
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Figure 3. Representative Comparison of Mass Required by Mission Durations 

Increased recovery of air and water resources is important in longer-duration missions. As 
shown in Figure 3, mass and volume of an open-loop ECLSS increases linearly with mission 
duration, becoming prohibitively large for months-to-years-long missions beyond LEO. The 
absence of a nearby resupply source also increases mass and volume needs to carry 
adequate maintenance components and/or contingency supplies that enable self-reliance 
for crews that are far from home. Another factor to consider besides open versus closed 
loop ECLS systems is distance from the Earth. As an example, reliability for a mission that is 
‘close to Earth’ may not be as critical as a mission months or years from Earth. Unlike LEO 
missions where return to Earth can be accomplished in just hours, beyond-LEO missions do 
not have sympathetic abort scenarios. Thus, the crews' dependence on their ECLS for 
survival is key. Demonstrating the reliability needed to send crews on long-duration 
missions beyond LEO requires adequate ground and life testing. This includes ground 
testing components, subsystems, and highly-coupled subsystems; and fully integrated ECLS 
system testing with humans in the loop to provide a high-fidelity test environment. This 
activity is relatively low-cost (compared to flight experiments) and very low-risk because it 
is possible to stop the test, fix the problem, and restart. Ground testing, especially 
integrated systems testing with humans in the loop for durations approximating the 
intended missions, is crucial to identifying and controlling risks. In addition to a rigorous 
ground test program, targeted flight demonstrations are important for processes 
considered sensitive to microgravity, and long-duration on-orbit testing can improve 
confidence that resulting systems are robust before deploying on a long-duration crewed 
mission far away from Earth. The balance between ground and flight testing is an 
important factor considered in the integrated ECLS roadmap. 
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Generic Mission Definitions 

Because of the distinction between short- and long-duration missions in the design of ECLS 
systems for Exploration, and also because detailed mission objectives are still being 
assessed, three generic mission categories were defined for the development of this 
roadmap. The community believes these missions will form the basic starting points for 
specific Exploration missions as they evolve in the future. Characteristics of these 
representative mission types are listed below. 

1. A short-duration, micro-gravity mission (Mission 1) 

a. Examples include: MPCV, MMSEV, Lander, ETM  
b. Duration: 3-4 weeks 
c. EVA via an airlock or suitport 
d. 8-14.7 psia range of cabin pressure depending on specific mission 
e. Assumes MPCV technologies are used as a point of departure 

2. A long-duration micro-gravity mission (Mission 2) 

a. Examples include: ISS, DSH, Long-duration transit vehicle 
b. Duration: >1 month to years 
c. EVA via an airlock or suitport  
d. 10.2 psia, 30% O2 atmosphere 

 (Note: the 10.2 psia/30% O2 atmosphere is an interim starting point for 
the long-duration microgravity mission based on conclusions reached by 
the ECLSS, M&P, and medical representatives at the August 2011 
workshop. While 8 psia/34% O2 is the goal for missions where rapid EVA 
is an objective, it will require additional material certification, heritage 
hardware recertification, and limit material choices (with potential 
resulting mass impacts). This approach must be traded with operational 
workarounds (such as limiting the 8 psia/34% environment to design of 
the MMSEV and common components used within it) as Exploration 
missions and architectures become more defined. 

e. Assumes ISS technologies are used as a point of departure 
f. Limited or no resupply available (need for high self-sufficiency and 

reliability) 
g. Difficult mission abort scenarios 

3. A long-duration, partial-gravity surface exploration mission (Mission 3) 

a. Similar requirements to Mission 2 but must take into account the effects of 
partial gravity 

A fourth, “mid-duration” mission (Mission 4) lasting about six months may be an important 
distinction to be made in future updates to the strategic roadmap, as not all ECLSS needs 
for a long-duration mission would be applicable for a mid-duration mission. This 
refinement will be considered as the definition of Exploration missions matures. 
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ECLSS Functions and Gap Assessment 

The following section provides a detailed functional description and gap assessment for the 
three major ECLSS functions: AM, WM, and SWM. For each of these functions, each 
subsection provides 1) a description including current SOA, 2) an assessment whether that 
SOA is sufficient to meet anticipated Exploration architecture needs, and 3) a review of 
potential hardware commonality based on the August workshop. Gaps where current SOA 
does not meet anticipated needs for the three representative missions are highlighted, and 
also included is a discussion of whether these gaps are currently being addressed through 
funded development efforts. Gaps are categorized into enabling (the mission cannot be 
accomplished them) and enhancing (the mission could be accomplished, but improvements 
to them could reduce resources or provide additional desirable capability). 

1.0 Atmosphere Management (AM) 

Functional elements of AM include process technologies and equipment components 
utilized to maintain a habitable atmosphere within a vehicle or habitat. The major AM 
functions are circulation, conditioning, emergency services, monitoring, and pressure 
management.  

Circulation 

The circulation function includes cabin fans, which circulate air within the habitable 
volume, inter-module ventilation fans, which provide circulation between docked 
elements, and process-specific fans (e.g., flow air through CO2-removal beds). Various SOA 
fans for Shuttle and ISS exist that are sized based on cabin volume, flow rate, and pressure-
drop requirements. Cabin ventilation fans for Exploration elements can likely be scaled 
from heritage ISS or Shuttle designs without requiring new development. MPCV, SEV, 
MMSEV, and Landers can likely utilize common cabin fans as they all have similar cabin 
volumes. DSH and Surface Hab may be able to utilize ISS fans or common fans with the 
short-duration vehicles, depending on total volume/flow needed. Only the MPCV requires a 
post-landing “snorkel fan,” but this can also be based on heritage technology.  

The community identified two development needs. First, an enabling need, the MPCV 
design requires a unique fan, similar to those used in Apollo, to circulate air through the 
“suit loop”, which purifies air for the crew while they are wearing suits. This fan also 
circulates air within the cabin when crewmembers are not in suits. No SOA fans meet the 
multiple pressure/flow rate design points and 100% O2 environment necessary when the 
crewmembers are in suits. A stereo lithography development fan was produced for MPCV 
before funding for further ECLSS development was deferred, and was recently tested at 
ambient pressures in an integrated suit loop ground test. Funding for further development 
of this fan remains on hold until at least FY13. 

Second is a desire to reduce fan acoustic emissions through a “quiet fan” technology being 
addressed with some limited funding at GRC. This is considered an enhancing need since 
SOA fans, though noisier than desirable, can meet acoustic requirements with appropriate 
acoustic treatments. 
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Conditioning 

Atmosphere conditioning includes the following functions: atmosphere temperature and 
humidity control, particulate filtration, CO2 and trace contaminant removal, and resource 
recovery from CO2.  

SOA temperature and humidity control equipment has typically included condensing and 
non-condensing HXs and water separators, although open-loop architecture concepts may 
utilize sorbents for humidity control with subsequent overboard venting if water savings is 
not necessary. The MPCV is planning a non-condensing HX for cabin temperature and 
humidity control via pressure-swing adsorption beds with overboard venting. The SEV, 
Landers, and Surface Hab can use common condensing HXs and gravity-based water 
separators, while the MMSEV and DSH can use common condensing HXs and microgravity-
compatible spin separators, all based on SOA ISS or Shuttle technology. In addition, the 
MPCV requires a suit cooling loop for which the pump is considered an enabling 
development need with funding currently on hold (wedge work). NASA is performing a 
pump trade study in FY12 to begin to identify candidate technologies. Identified as an 
enhancing need, a desire also exists to improve the SOA HX coatings, which have been 
problematic for both ISS and Shuttle.  

Common use of SOA High-Efficiency Particulate Air (HEPA) filters for particulate filtration 
across all Exploration vehicles is likely. Additional surface dust pre-filtering technology 
development is an enabling need for surface missions, as HEPA filtration alone will likely 
not be sufficient. Also, improvements in filtration technologies to extend life or provide a 
regeneration function are seen as enhancing needs for longer-duration missions. The AES 
Atmosphere Resource Recovery and Environmental Monitoring (ARREM) project plans to 
study and test candidate technologies for surface dust pre-filtering and regenerative filters, 
although the funding allocated to this effort is very limited.  

For CO2 removal, SOA technologies primarily employ zeolite or amine-based sorbent beds. 
For short-duration missions, recovering humidity or O2 is not as critical, and a CO2 removal 
technology often used functions based on a pressure, or vacuum, swing regenerated amine 
sorbent. Currently, the MPCV and Primary Life Support System (PLSS) baselines both 
assume amine swing beds for this function. The downside of this pressure swing is that 
without additional systems to recover the H2O or O2, these resources are vented into space 
and lost. In shorter-duration missions, this creates no issue, but in longer-duration 
missions, recovering these additional resources is more critical. Currently, ISS employs a 
zeolite bed that is regenerated using a combination of pressure and temperature swing, 
which enables downstream resource recovery via a Sabatier CO2 reduction subsystem. The 
zeolite material has been subject to breakdown and dusting issues on ISS. Despite the basic 
constraints with these two technologies, recent activities have extended the capabilities of 
both sorbents. Through ISS Carbon Dioxide Removal Assembly (CDRA) operations and 
technology development efforts, many advances have been made with zeolites, including 
improvements in sorbent performance, system design, and reliability. The CO2 and 
Moisture Removal Amine Swing Bed (CAMRAS) flight demonstrator currently on-board ISS 
is a pressure swing amine-based system that adds components to capture and save water 
and ullage air, making it more applicable for longer-duration missions. Based on these 
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advances for both candidate sorbents, the ECLSS community sees as a realistic possibility 
that a single sorbent bed “core” technology be made common across every Exploration 
vehicle, regardless of mission duration, with additional components for H2O and CO2 
recovery added as needed around the core. The AES ARREM project will conduct a trade 
study to explore this concept in more technical detail. In addition, the ISS program is 
currently pursuing efforts for a more robust sorbent bed retrofit for the current, while AES- 
and OCT-funded efforts are making additional improvements to CO2 sorbent and water 
save technologies. 

Resource recovery from CO2 is only foreseen as a need for longer-duration mission 
elements (DSH & Surface Hab), and can leverage SOA ISS Sabatier technology at a 
minimum, which recovers approximately 50% of the O2 from CO2. Development of 
technologies for additional recovery of O2 from CO2 is at minimum a mission-enhancing 
need for longer-duration missions, and may even be enabling, depending on the mission 
architecture’s ability to accommodate replenishment of consumables. Both AES and OCT 
are funding development work in this area. AES and alternate funding (grants) are 
addressing a desire to improve CO2 compressor life and reduce the size of interim CO2 
storage associated with resource recovery from CO2 are other mission-enhancing needs. 

Trace contaminant control concepts for Exploration elements could utilize Shuttle/ISS SOA 
sorbents and catalytic oxidation technology as-is, or could benefit from improved advanced 
sorbents that would reduce the size and extend the life of these components (enhancing). 
The AES program is currently compiling recommendations relative to the best available 
sorbents and catalysts to potentially retrofit into existing bed designs. Whether the SOA or 
improved materials are used, the resulting technology can and should be made common 
across the Exploration architecture. 

Emergency Services 

Another AM functional element involves emergency services needed to detect, respond to, 
and recover from cabin atmosphere contamination events caused by thermal 
decomposition (e.g., fire) or chemical releases. SOA obscuration-based smoke detectors can 
be utilized across all vehicles, though AES efforts are addressing the desire to eliminate 
false alarms (enhancing). Surface dust detection for crew protection against these smaller 
particulates may be required for all Exploration vehicles except MPCV, and is also listed as 
a mission enhancing need for surface missions. 

Current SOA fire suppressants are either Halon or CO2-based. Halon is being avoided for 
future architectures because of EPA restrictions and also because it reacts in the presence 
of high-temperature catalysts used in the Trace Contaminant Control Subassembly (TCCS) 
to form toxic byproducts. Further, CO2-based suppressants cannot be used in smaller crew 
cabin volumes without exceeding dangerous levels. For these reasons, replacing the 
current SOA fire extinguishers is necessary. The leading development candidate is a water 
mist portable extinguisher currently in an early development stage and funded by ISS, 
which could then be utilized by MPCV and all other future elements. The DSH and Surface 
Hab will also likely require an inert-gas flooding-type system for equipment bays, 
especially during long dormant periods. Engineering a reliable automated 
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detection/suppression system for uncrewed, dormant elements is an enabling need for 
longer-duration missions. Finally, limited material flammability testing in partial-gravity 
has revealed that this environment may be more challenging for fire suppression than in 
either normal or microgravity, as materials may burn in partial-g at lower O2 
concentrations. Additional testing in partial-g environments is necessary to fully 
understand this phenomenon prior to surface missions. There is currently no funded work 
addressing either of these two areas. 

A contingency mask, which the crew dons in case of a fire or toxic spill, is required and can 
be common for all elements. A replacement for the SOA O2 mask on ISS, adapted from a 
commercial cartridge filtration mask, is under development, and is an enabling need for all 
missions. O2 is not an acceptable contingency mask for small vehicles due to O2 
enrichment/flammability concerns. 

All vehicles will require some sort of deployable “smoke-eater” atmosphere cleanup device, 
to avoid the need for depress/repress following a fire or contaminated atmosphere event. 
For the MPCV, requiring the crew to don suits following such an event will likely expose the 
crew and suit loop atmosphere revitalization equipment to toxic gases; a much safer option 
is one in which the crew don contingency masks while the cabin atmosphere is scrubbed to 
safe levels. While the ISS Russian segment currently has a deployable smoke eater, no such 
device currently exists in the United States (U.S.) inventory. SOA sorbents and catalysts, 
which will remove the targeted contaminants, can likely be selected, but a challenge lies in 
designing a device deployed by an existing fan that will provide the proper flow, head rise, 
and residence time. AES air and fire projects are combining efforts to initiate a study in 
FY12. 

Finally, contingency sensors, which detect combusted gas (acid gas) and propulsion toxins 
(ammonia (NH3)/hydrazine (N2H4)), are needed for each element; the same sensor design 
can be used on all vehicles. AES is addressing potential improvements to the ISS SOA 
Compound Specific Analyzer-Combustion Products (CSACPs) for acid gases, and MPCV has 
begun to investigate the use of Commercial-Off-The-Shelf (COTS) sensors for NH3/N2H4. 
Funding for the latter has been put on hold as of FY12. 

Monitoring 

The monitoring function includes major atmosphere constituents (nitrogen (N2), O2, CO2, 
water (H2O) vapor, methane (CH4)), trace contaminants, and airborne microbial 
monitoring. The current SOA for major constituents is the mass spec-based ISS Major 
Constituents Analyzer (MCA). This technology is considered sufficient for future vehicles; 
however, enhancements to improve reliability and O2 accuracy for tighter control at lower 
operating pressures are valuable for future missions. No funded efforts currently address 
either of these enhancing needs. The MPCV will develop and utilize a simpler mass-spec 
based instrument that can be used for all elements, though funding for this component is 
currently deferred (wedge work). 

The current SOA for trace contaminant monitoring on ISS utilizes grab samples for ground 
analysis. Several experimental instruments for on-orbit monitoring have been flown as 
flight demos, with some good results. Short-duration Exploration vehicles should not 
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require on-board trace contaminant monitoring. Long-duration vehicles subject to risk of 
contaminant buildup, such as the DSH and Surface Hab, will require an on-board monitor 
as an enabling function, and can likely select from instruments demonstrated on ISS. AES is 
also investigating potential trace contaminant monitors for both air and water. Airborne 
microbial monitoring may only be needed for long-duration vehicles and possibly those in 
contact with surfaces for planetary protection. The current SOA for ISS uses manual “petri-
dish” samples, which is crew-intensive. No funded development currently exists for 
microbial monitoring. 

Pressure Management 

Pressure management includes the maintenance of cabin total pressure and O2 and N2 
partial pressures, including the replenishment of metabolic O2 consumption and leakage. 
Also included is the ability to resupply EVA suits with high-pressure O2. The SOA includes 
high-pressure tanks, valves, and regulators, as well as positive and negative pressure relief 
valves. The ISS Regenerative ECLSS includes an O2 generator to supply O2 to the cabin via 
H2O electrolysis. 

Exploration vehicles requiring a suit loop (MPCV, Lander) can utilize common pressure 
regulation components. Concepts are currently leveraging off PLSS regulators, but need to 
be sized for the emergency “feed-a-cabin-leak” scenario as well. Funding for this enabling 
component is currently deferred (wedge work) for MPCV, though a small amount of 
development budget was approved to purchase a development regulator for integrated suit 
loop testing in FY12/13. 

For cabin pressure control, the MPCV is currently assessing the use of common propulsion 
system components for cost efficiency. SEV, MMSEV, and Landers may either use MPCV or 
PLSS components, and DSH and Surface Hab either ISS or MPCV components. No specific 
enabling or enhancing technology development needs were identified for this particular 
function. 

Positive pressure relief valves can be common across all vehicles, depending on to the valve 
size needed for equipment bay fire suppression. The MPCV is currently pursuing avionics 
bay flammability testing to eliminate the need for equipment bay fire suppression 
altogether, in which case a uniquely-sized Positive Pressure Relief Valve (PPRV) would be 
unnecessary and ISS-heritage PPRV can be used. The need for negative pressure relief is 
unique to MPCV, and must be water sealing, which prohibits the use of heritage 
components. A design concept has been selected and is currently funded for the MPCV 
Exploration Flight Test 1 (EFT-1). 

O2 and N2 high-pressure storage tanks can be common Composite Overwrapped Pressure 
Vessels (COPVs) across all elements. DSH and Surface Hab may either use high-pressure 
tanks or cryogenic technology, depending on architecture trades. High-pressure O2 
recharge is an “enabling need” for long-duration missions, including EVA. The ISS Program 
is currently funding Cabin Air Separator for EVA Oxygen (CASEO) development, which may 
serve Exploration architecture needs as well. 

O2 generation is required for long-duration missions and can be based on ISS heritage 
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technology. However, the current ISS Oxygen Generator Assembly (OGA) has experienced 
reliability issues and is complex, creating an enabling need for improvement for future 
missions. At a minimum, the current Nafion membrane material is being phased out by the 
supplier and must be replaced with a new material proven to leach four times less 
problematic fluoride than the current material, which will reduce corrosion risk. In 
addition, reliability improvements can be realized through potential elimination of the 
hydrogen sensor, reexamination of the safety dome, and potential elimination of the 
nitrogen purge. AES efforts are pursuing these and other ideas. 

Refer to Appendix C for additional detail on 1) the AM functional decomposition, 2) the ISS 
survey results mentioned in the background section of this white paper, and 3) the current 
deliverables for AES, OCT, ISS, and MPCV. Table 2 and Table 3 below summarize the AM 
functional needs described in this section. 

Table 2. AM Enabling Capabilities 
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Table 3. AM Enhancing Capabilities 

 

2.0 Water Management (WM) 

Functional elements of WM include process technologies and equipment components 
employed to provide safe supplies of potable water and to manage wastewater disposal 
and/or processing within vehicle and habitat environments. The major WM functions are 
potable WM, waste WM, and water quality monitoring.  

Potable WM 

Potable WM includes sub-functions of storage, distribution, and microbial control. In 
microgravity applications, the SOA water storage technique is to use positive-displacement 
tanks (with internal, movable metal bellows or polymeric bladders) and collapsible 
polymeric bags (personal drink bags, Contingency Water Containers, for example). In 
partial-gravity applications, the presence of gravity may be used to eliminate the need for 
positive-displacement capabilities in water storage tanks. Extended duration missions, 
particularly into deep space, may benefit by incorporating water storage functionality into 
the vehicle or habitat structural shell or outfitting equipment in order to take advantage of 
water’s naturally high effectiveness as a radiation barrier to protect crew members.  
Distributing potable water from storage tanks to usage points is typically done through 
rigid and flexible lines outfitted with ancillary valves, quick disconnects, and 
instrumentation. Pumps typically provide the motive force for water distribution. 
Maintaining adequate microbial control throughout potable water storage and distribution 
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systems is typically achieved by establishing initial system cleanliness, limiting the 
introduction of viable microorganisms into the storage and distribution system prior to 
and during missions, maintaining adequate levels of biocides throughout the system, and 
protecting the system from back-contamination. The SOA biocides used today include 
iodine and silver used by the U.S. and Russian space programs, respectively. Health risks 
associated with long-term iodine consumption, coupled with chemical incompatibilities 
between iodine and silver make a single-biocide system utilizing silver alone the preferred 
approach for exploration.  

The community identified two development needs related to managing potable water. The 
first, ranked as enabling, is for drink bags that can be launched full of potable water. 
Historically, drink bags have been launched empty and filled on-orbit with water stored in 
tanks, and therefore have not had to handle launch loads while full. However, in a cost-
savings measure, the MPCV program is considering deleting water storage tanks from the 
baseline through 2021 flight in favor of launching water needed by the crew in drink bags 
filled prior to launch. Funding to develop and qualify these drink bags is set aside in MPCV 
(wedge work) funding beginning in FY13. 

The second development need, ranked as enhancing, is for the capability to add, monitor, 
and reduce or eliminate depletion of silver biocide in potable water. Although the Russians 
have the capability to add silver on-line, no such capability has been developed within the 
U.S. program; collaboration with the Russians to obtain such a capability should be 
considered. No other known funded work is currently underway to develop silver 
monitoring or prevent its depletion, though the ISS program is funding an effort to assess 
electrochemical means of disinfecting potable water. 

Waste WM 

Waste WM includes sub-functions of collection and dispositioning (including disposal, 
storage, and resource recovery). Wastewaters that may require collection in some form, 
depending on the vehicle architecture, include cabin humidity condensate, crewmember 
urine, and waste hygiene and laundry waters. Sources of the humidity released into cabin 
atmospheres include crew metabolic loads (released through sweat and respiration) and 
hygiene latent loads. In vehicles in which cabin humidity is not controlled in combination 
with CO2 via swing-beds (MPCV uses an amine swing bed that captures CO2 and water 
vapor), SOA humidity collection is typically accomplished by flowing cabin air through 
condensing HXs that are cooled below the cabin dewpoint temperature. In micro-gravity 
vehicles, SOA urine collection is facilitated by entraining urine in airflow imparted by 
rotary fan separators. In order to stabilize urine (to prevent urea decomposition to NH3, 
solids formation, and microbial growth) it is “pretreated” with chemical additives as it is 
collected. The SOA urine pre-treat formulation is a solution developed by the Russians 
containing chromium trioxide and sulfuric acid. Urine is collected from suited 
crewmembers in Maximum Absorbency Garments (MAGs), which are worn beneath the 
liquid cooling garment and disposed of after use.  

Once collected, waste water is “dispositioned” by either storing it for eventual disposal, 
venting it overboard, or processing it to recover some fraction of its water content for re-
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use by the crew. Current SOA techniques for wastewater storage are common with those 
described above for potable water storage.  

Disposal of wastewater via overboard venting is accomplished through its controlled 
release through external vent assemblies that are heated to prevent freezing. Vent designs, 
locations, and operational flow rates are controlled to prevent detrimental propulsive 
effects on the vehicle or contamination of sensitive external vehicle surfaces (such as solar 
arrays or radiators). It is anticipated that surface mission architectures will have additional 
constraints and/or restrictions imposed on wastewater venting due to planetary 
protection requirements.  

Water recovery from wastewater becomes advantageous as mission durations increase. 
The SOA wastewater recovery capabilities are represented by the ISS Water Recovery 
System (WRS) (operating in the U.S. On-Orbit Segment) and the Condensate Recovery 
System (SRV-K) (operating in the Russian On-Orbit Segment). The Water Recovery System 
contains two separate process assemblies. The Urine Processor Assembly (UPA) is based 
on Vapor Compression Distillation (VCD) technology. Input to the UPA is pretreated urine 
delivered automatically from the ISS Waste and Hygiene Compartment or transferred by 
crewmembers manually from the Russian Segment. Distillate from the UPA is delivered, 
along with cabin humidity condensate, to the Water Processor Assembly (WPA) where it is 
treated by a sequence of unit operations including gas/liquid separation (via a centrifugal 
separator), particulate filtration, adsorption and ion exchange (within integrated 
“multifiltration” beds), catalytic oxidation (at approximately 275°F), ion exchange 
polishing, and iodine dosing (via flow through a Microbial Check Valve (MCV) resin first 
developed for the Shuttle program). The Russian SRV-K uses technologies similar to those 
used in the WPA, with the exceptions of a proprietary catalytic oxidation process that 
operates at near ambient temperature and a proprietary means of dosing product water 
with silver biocide (rather than iodine). The higher allowable total organic carbon content 
in the Russian potable water quality specification uses an ambient temperature oxidation 
process viable. 

The community identified six development needs related to managing wastewater. Of 
these, three were considered enabling and three enhancing. 

Reducing equipment life cycle mass is considered an enabling need. In this context, 
equipment life cycle mass includes the initial system mass plus the mass of hardware 
replaced either due to failure or because the useful service life of the hardware had expired. 
For reference, the life cycle equipment mass “utilized” and potable water “produced” by the 
ISS SOA WRS is shown in Figure 4. As shown in the figure, from its initial activation through 
November 14, 2011, the WRS produced 18,680 lb of potable water. During that time, the 
cumulative mass of equipment “utilized” had been 5,255 lb, including the initial system 
mass of 3,042 lb plus 2,213 lb of additional equipment changed out due to either hardware 
failures (722 lb) or service life expiration (1,492 lb). The mass of potable water produced 
represented approximately 89% of the overall water content available in crewmember 
urine and humidity condensate combined. 

One of the dominating drivers in the expendable hardware mass consumed is the 
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replacement of UPA Recycle Filter Tank Assemblies (RFTAs). Originally designed to 
minimize on-orbit crew time and potential exposure to hazardous urine brine, RFTA 
replacements have exceeded replacements of other failed hardware by about a 2-to-1 ratio 
(based on mass). The RFTA replacement frequency has also been higher than planned due 
to higher levels of calcium sulfate (CaSO4) in on-orbit pretreated urine (a consequence of 
dietary supplements taken by the ISS crew to mitigate micro-gravity induced bone loss), 
causing system failures due to CaSO4 precipitation within the UPA. The ISS program is 
funding several initiatives to reduce this expendable penalty. An Advanced Recycle Filter 
Tank Assembly (ARFTA) has been developed and is now in use. Once installed into the UPA, 
the ARFTA allows crewmembers to manually transfer brine waste to the Temporary Urine 
and Brine Stowage System (TUBSS) and the hard-shelled Russian liquid storage containers 
(EDVs) for manual transfer to logistics modules for eventual disposal. The ISS program has 
also funded the development of an ion exchange resin cartridge intended to preferentially 
remove calcium from pretreated urine to reduce the potential for CaSO4 precipitation 
within the UPA’s brine loop.  And finally, the ISS program is funding research to investigate 
alternate pretreatment chemical formulations that reduce or eliminate the addition of 
sulfate ion as a means of mitigating the formation of CaSO4 precipitate. In a parallel effort, 
the AES Water Recovery project is funding development of an electrodialysis system to 
preferentially remove calcium from pretreated urine (as an alternative to the ISS-funded 
ion exchange resin cartridge approach). Not yet funded, but considered another solution, is 
the addition of a calcium monitor which would monitor the level of calcium in the urine 
such that the % recovery of the UPA could be adjusted accordingly and not set 
conservatively low. This would serve to increase the potential % recovery of water from 
the ISS UPA.  



22 

 

 

Figure 4. ISS SOA Water Recovery System Life Cycle Mass (through 11/14/11) 

For longer-duration missions (typically longer than about 6 months), the additional system 
mass for recovering more water from brine than the current SOA technologies begins to 
trade favorably. Similarly, longer-duration missions can also benefit from the ability to 
launder and re-use clothing, provided that the resource (weight, power, and volume) 
impacts of a laundry system itself and water recovery system did not negate the clothing 
savings. Because of the magnitude of the potential benefits, the needs to recover additional 
water from brine and to launder and re-use clothing were both identified by the 
community as enabling needs for long-duration exploration missions. However, there are 
no known NASA-funded efforts underway to develop either of these capabilities at this 
time.  

The three enhancing needs that were identified relative to managing waste water include 
developing an alternate urine pretreatment formulation that is non-toxic (in addition to 
mitigating precipitation as discussed above), improving urine processing reliability and 
tolerance to precipitation, and developing a back-up to a urine spin separator to provide 
robust redundancy. In addition to the ISS- and AES-funded work described above, the AES 
program is funding maturation of a Cascade Distillation System (CDS) as an alternative to 
VCD technology currently employed within the ISS UPA. No funding is currently being 
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applied to develop a backup urine separator. The OCT is funding, through the Next 
Generation Life Support (NGLS) project development of a forward osmosis secondary 
treatment system. 

Water Quality Monitoring 

Current SOA water quality monitor relies on in-line measurement of conductivity as a 
surrogate indicator of WPA operational health and potable water quality. This is 
supplemented by periodic off-line analyses of total organic carbon in water samples 
utilizing the on-orbit Total Organic Carbon Analyzer (TOCA). More extensive chemical and 
microbiological analyses require water samples to be periodically returned to the ground. 
An in-flight demonstration of an iodine sensor is under development. 

The community identified two enhancing development needs related to monitoring water. 
The first is for an in-line capability to monitor organic and inorganic species in water. The 
environmental monitoring task within the AES-funded ARREM project is developing a 
Vehicle Environmental Monitor, with a ground test unit targeted for completion in FY13. A 
second enhancing need for a capability to quantify and identify micro-organisms in water 
samples currently has no known NASA funding. 

Table 4.  WM Enabling & Enhancing Capabilities 

 

 

3.0 Solid Waste Management (SWM) 

Solid waste may be dry, moist, or wet but in general is free from large volumes of free 
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liquid. Liquid wastes (hygiene waste water, collected condensate water, collected urine, 
etc) are included within the WM function and not addressed in this section. SWM is 
functionally divided into three areas: solid trash, solid metabolic waste, and solid logistical 
trash. SWM is a cross-domain function with solid metabolic waste assigned to the ECLSS 
domain and solid trash and logistical waste assigned to the Habitation discipline. All three 
solid waste areas will be described but only the solid metabolic waste is addressed further 
in this ECLSS white paper. 

 Solid trash can be characterized as residual material after crewmember use or 
action. Examples include: food containers, clothing, wipes, paper, etc. 

 Solid metabolic waste can be characterized as material from the crewmember’s 
body. Examples include: fecal, diarrheal, and emesis. Note that metabolic waste 
collection typically utilizes waste collection subsystem (WCS) hardware common to 
urine collection (under the WM function). 

 Solid logistical waste can be characterized as residual material after launch and 
stowage that the crew removes on-orbit. Examples include: resupply stowage racks 
(RSRs), cargo transfer bags (CTBs), packaging foam, and zip lock bags. 

For additional detail on the SWM functional decomposition, the ISS survey results 
mentioned in the background section of this white paper, and the current deliverables for 
AES, OCT, ISS, and MPCV reference Appendix E. 

Opportunities for commonality across the exploration architecture for waste management 
are as follows.  

Manage Metabolic Solid Waste 

Metabolic solid waste collection is a function that is strongly driven by the presence or 
absence of gravity for each mission. The SOA for metabolic SWM is represented by the 
Shuttle Waste Collection System (WCS) (and its Extended-Duration Orbiter (EDO) 
derivative), the Russian Soyuz ACУ, and the Russian Service Module ACУ (and its ISS Waste 
and Hygiene Compartment (WHC) derivative). MPCV is planning to use a Shuttle EDO-
derived style commode. MMSEV and DSH plan to be common with MPCV, while SEV, 
Landers, and Surface Hab may take advantage of partial gravity to employ a simpler 
“camper style” commode. Because DSH and Surface Hab may need to integrate with a solid 
waste processing system, consideration should be given to designs that eliminate the need 
for transfer of the solid waste from the collection canister to the processor. Fecal 
processing is not planned for any vehicle except potentially the DSH and Surface Hab. The 
following section describes technology trades and development, as this would be a new 
ECLSS capability. 

The community identified one enabling need relative to metabolic waste management. 
Long-term (and perhaps indefinite) stabilization of fecal and trash wastes is expected to be 
required to meet planetary protection requirements for future surface missions. The AES 
program is currently funding effort is this area. 

Five enhancing needs were identified, including the capabilities to compact, dewater, and 
jettison wet trash, package metabolic solid waste for the MPCV application, manage odors 
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released from waste management equipment, and recovering water from metabolic solid 
wastes for missions in which such capability would trade favorably. Of these needs, 
development of the EDO-derived toilet is included in MPCV wedge funding plans for FY13. 
The AES program is funding studies on compaction and dewatering. The AES Logistics 
Reduction project is also funding studies to provide trace contaminant (and odor) control 
for waste management systems. 

Table 5. SWM Enabling & Enhancing Capabilities 

 

 

  

† 
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ECLS Integrated Roadmap Development 

Once the specific functional needs for the three missions were identified, more detailed 
timelines were developed depicting strategies for development and testing necessary to 
achieve these mission capabilities to support projected Exploration milestones. For Mission 
1 (short-duration), the development timeline and strategy centers on MPCV development 
and first flights are key to demonstrating ECLSS capabilities for MPCV and all short-
duration vehicles. While demonstration on an ETM is not considered a necessary milestone, 
copies of relevant MPCV hardware could certainly be provided to an ETM to support 
testing with crew for other Exploration objectives given the proper funding. For Mission 2 
(long-duration microgravity), the development timeline and strategy centers on utilization 
of the ISS as the key platform for first demonstrating upgrades and improvements to 
existing SOA hardware, in conjunction with integrated ground testing. Once successfully 
demonstrated in these appropriate test environments, hardware would be considered 
ready for a DSH demo or flight. Timelines for development of Mission 3 capabilities were 
not addressed at this time.  

Figure 5 to Figure 13 all depict the resulting development strategies, organized by mission 
and enabling vs. enhancing needs. Significant notes are listed following each figure with 
respect to integrated testing and funding needed. Figure 5 gives illustrative directions of 
how to read each of the development strategy figures. 

 
Figure 5. Illustrative Directions for How to Read the Development Strategy 
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For example, the enabling AM technology ‘Suit loop cooling pump/gas trap development’ 
circled above, indicates that existing funding in FY12 is provided by the MPCV Program. For 
this technology to support the MPCV crew-capable flight in ~2017, ground testing is 
necessary. The ground tests recommended in this development strategy include a reduced 
pressure, integrated MPCV suit loop test in FY12 (funded), and an integrated suit loop 
MPCV vacuum chamber test in FY2013 using a development gas trap and pump (currently 
unfunded, put included in future program plans). Following MPCV system-level tuning with 
development hardware (currently unfunded, but expected to be funded) in FY14-15, the 
qualification hardware will be used in the integrated MPCV Program suit loop qualification 
test. If the MPCV crew-capable flight is not actually flown with crew aboard, the flight 
hardware itself can be deferred for cost savings until the currently planned crewed-flight in 
FY2020. Plans to add crew to the 2017 Engineering Model 1 (EM-1) test will require these 
activities to be funded. 

Mission 1: Short-duration ECLS Development Strategy 

 
Figure 6. Mission 1: Development Strategy for AM Enabling Capabilities 
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Figure 7. Mission 1: Development Strategy for AM Enhancing Capabilities 

 

Figure 8. Mission 1: Development Strategy for WM Enabling & Enhancing Capabilities 
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Mission 2: Long-duration ECLS Development Strategy 

Mission 2 roadmaps are based on two major integrated activities. The first is a long-
duration ECLSS demonstration. This would be a ground test, including humans, which 
would be used to demonstrate long-duration performance and reliability of a Mission 2 
type system. This test would be required to run for several years. As an example, a Mars 
mission would require ECLSS hardware to run for approximately three years. Therefore 
testing should exceed three years of run time at minimum, and planning for four or five 
years to allow for some changes in the first year and to provide some margin would be 
prudent. This long-duration testing would demonstrate technologies and systems that 
would be used in a DSH flight demonstration, the second major integrated activity shown in 
the 2021-25 timeframe. 

 

Figure 9. Mission 2: Development Strategy for AM Enabling Capabilities 
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Figure 10. Mission 2: Development Strategy for AM Enhancing Capabilities 
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Figure 11. Mission 2: Development Strategy for WM Enabling & Enhancing Capabilities 
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Figure 12. Mission 2: Development Strategy for SWM Enabling & Enhancing Capabilities 

ECLS Integrated Roadmap One-Pager 

The following figure shows the top level integrated roadmap with respect to major 
milestones for mission scenario 1: an MPCV flight in 2017 (stretch goal = crewed) or an 
ETM flight in 2019 (crewed), and mission scenario 2: a DSH flight in the 2021-25 timeframe 
(stretch goal = crewed). Red highlighting denotes mission enabling technologies (i.e., those 
technologies that must be developed which would enable this mission to sustain life 
support for humans), while yellow denotes mission enhancing technologies (i.e., those 
technologies that would provide benefits to the mission in terms of reduced logistics, 
improved capability, etc). For details of each of these technology needs, please see Figures 
6-14. 

As stated earlier, the MPCV ECLSS provide a point of departure architecture for all short-
duration (Mission 1) missions, which may need minor changes based on specific mission 
requirements. The ISS ECLSS, with identified upgrades to resolve known issues, provides 
the same type of point of departure for long-duration missions (Mission 2).  

† 
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Figure 13. ECLS Integrated Roadmap One-Pager 

ECLS Integrated Ground Testing Recommendations 

In generic mission scenario 1, a number of integrated ground tests with varying levels of 
complexity are recommended. Specific to AM, a series of integrated suit loop tests are 
necessary to enable integrated development of the fan, cooling pump/gas trap, and 
pressure/regulator for MPCV. Quiet-fan technology, CO2 sorbent bed commonality with the 
long-duration needs and PLSS, major constituent monitoring, and O2 sensor accuracy 
improvements are also enhancing AM capabilities that can be tested along with the afore 
mentioned enabling capabilities. The necessary integrated ground tests are: a MPCV suit 
loop test, an integrated vacuum chamber MPCV suit loop test, and finally an integrated 
MPCV suit loop qualification test to prove that the MPCV is crew-capable prior to its first 
uncrewed flight in 2017. No integrated ground testing is planned for generic mission 
scenario 1 for WM or SWM, as these functions are not highly coupled for the MPCV. 

In generic mission scenario 2, long-duration ECLS integrated ground testing (shown in the 
~2015-2020 time frame) is required to validate technology improvements which address 
that the majority of air, water, and SWM enabling and enhancing capabilities. This ground 
testing is considered essential in the ECLSS development roadmap. 

ECLS Flight Testing 

ECLS Integrated ISS Flight Testing 

Many activities on the roadmap take advantage of and/or require ISS on-orbit testing. 
Some are currently funded by ISS, while others are recommended for future funding. In the 
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mission scenario 1, ISS is currently sponsoring a Periodic Fitness Evaluation (PFE) 
replacement design study and requirements review. If the decision is made to continue, 
development of a flight unit for ISS is desired (but not currently funded) by ~2014. The 
MPCV plans to leverage this work for a smaller version of the same PFE to support the 
MPCV crewed flight in ~2020. A replacement SOA O2 mask is funded and being tested on 
ISS in ~2014, which will be directly leveraged for MPCV. The reverse is true of the major 
constituent monitor technology development. ISS may desire to retrofit its SOA MCA with 
the simpler MPCV air monitor once it is developed by MPCV (funding currently on hold).  

For Mission scenario 2, technology development that is targeted for ISS flight includes the 
CDRA-4 bed modification in 2014, followed by a further-improved CDRA-5 bed in ~2016. 
Neither of these projects is fully funded as yet, but is considered necessary to demonstrate 
CO2 removal reliability improvements. Reliability issues with OGA are being addressed in 
an AES study, but funding doesn’t include a retrofit of the resulting OGA improvements for 
testing. There is currently one viable trace contaminant monitor flight experiment on board 
ISS that has undergone some testing; however additional long-duration testing is needed to 
validate this technology for future mission use. Technologies that recover more O2 from 
CO2 than the SOA ISS Sabatier would benefit from an ISS flight test, as well as 
improvements to the front-end CO2 removal water save and compressor components. The 
SOA trace contaminant sorbents and catalysts could be retrofitted with any improvements 
to those materials and tested on orbit, and improved fire detectors should undergo testing 
on ISS before being utilized for long-duration Exploration missions. 

Recommended flight tests for water technologies include any alternatives to the SOA water 
recovery system, biocide and pre-treat changes, in-line water monitors, and no-moving-
parts urine collection/separation device. ISS is currently funding flight experiments of UPA 
calcium remediation projects as outlined earlier.  

ECLS MPCV/ETM Testing 

The primary flight test strategy for the short-duration ECLSS uses the MPCV crew-capable 
(but uncrewed) flight in 2017 and crewed flight by 2021. The ground testing previously 
described specific to mission scenario 1 supports the MPCV flight test and is required for 
qualification/verification prior to flight. An ETM, assumed to be flown between 2017 and 
2021, could be supplied with copies of MPCV ECLSS components for testing ETM-specific 
objectives; however, the ETM is not considered necessary in this roadmap. 

ECLS DSH Testing 

Assuming DSH flight demonstration somewhere in the 2021-2025 timeframe, the ECLSS 
roadmap assumes that the necessary technologies have been proven by extensive 
integrated ground testing and targeted ISS flight testing. At this point, DSH ECLSS 
component flight units can be constructed based on lessons learned from these test 
programs and integrated into the DSH. This strategy reduces risk for ECLSS reliability for 
DSH missions. 
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Final Conclusions and Recommendations 

This ECLSS white paper documents the roadmap for development of capabilities required 
to enhance the long-term operation of the ISS as well as enable beyond-LEO human 
exploration missions. Three generic mission types were defined to serve as a basis for 
developing a prioritized list of needed capabilities and technologies. Those are 1) a short-
duration micro gravity mission; 2) a long-duration microgravity mission; and 3) a long-
duration surface exploration mission. Additionally, to organize the effort, ECLSS was 
categorized into three major functional groups (AM, WM, and SWM) with each broken 
down into sub-functions. The ability of existing SOA technologies to meet the functional 
needs of each of the three mission types was then assessed by NASA subject matter experts. 
When SOA capabilities were deemed to fall short of meeting the needs of one or more 
mission types, those “gaps” were prioritized in terms of whether or not the corresponding 
capabilities were enabling (essential for mission success) or enhancing (provides an 
improvement over the SOA) for each of the mission types. The resulting list of enabling and 
enhancing capability needs is recommended to be used to guide future ECLSS development. 
Each need was mapped to current projects and development efforts attempting to address 
development. A strategy to fulfill those needs over time was then outlined in the form of 
the ECLSS roadmap.  

The key findings resulting from this effort are summarized by Mission category below: 

Mission 1 Needs: 

 Ensure adequate funding for MPCV key development items to support crewed flight 
including the following:  

o Suit loop fan, cooling pump, and O2 regulator 
o Sensors and emergency equipment 
o Integrated system ground testing 

 Leverage AES resources to aid in Mission 1 needs 
 Continue to leverage ISS development of fire extinguisher and contingency mask 

o This need is common across all three mission types 

Mission 2 Needs: 

 Solve key reliability issues with: 

o O2 Generator 
o Regenerative CO2 removal with resource recovery 
o Urine processor 

 Add capabilities: 

o O2 recharge for EVA 
o Brine processing 
o Improved on-orbit air and water monitoring capability and reliability  

 Improve existing capabilities: 
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o Reduce water processing logistics 
o Additional resource recovery from CO2 
o Pre-treat and biocide improvements 

 Demonstrate improved reliability and new capabilities through an appropriate mix 
of ground testing (e.g., bench-top, component, and/or subsystem levels) and flight 
tests/demos, with a long-duration, integrated ECLSS ground test prior to full System 
deployment beyond LEO. 

Mission 3 Needs: (as funding becomes available) 

 Laundry, Long-term waste stabilization 

The Mission 3 assessment received less focus in this white paper due to the timeline for 
completing missions 1 and 2 within known budget constraints. However, many of the 
capabilities required for Mission 3 are extensions or augmentations of Mission 2 
capabilities. 

The ECLSS technical community has developed a general roadmap framework presented 
herein that pursues short-duration operations (which inherently develops & utilizes MPCV 
ECLSS), pursues long-duration operations (improving, demonstrating & utilizing upgraded 
ISS ECLSS capabilities), and highlights the common needs for integrated ground and flight 
testing, regardless of destination. This framework will be a living tool which must be 
tailored as specific mission requirements are developed. Specific requirements such as 
crew size, mission duration, EVA requirements, or the availability of resupply can (either 
separately or together) dramatically affect the selection of system designs and 
technologies. 

In the current NASA environment, the most efficient strategy for advancing ECLSS needs is 
to complete the MPCV ECLSS hardware development currently on hold due to budget 
constraints, perform targeted ISS demonstrations to address reliability issues and add 
capabilities, and pursue a rigorous ground testing program. While proposed ETM and DSH 
flight demonstrations would provide some ECLSS advancement benefits, they are not 
considered a necessary component of the ECLSS roadmap. Procurement of additional 
copies of MPCV and ISS hardware can be utilized to support ETM and DSH demo objectives. 

Currently, the ECLSS budget and activities are spread across the ISS, MPCV, AES, and the 
OCT GCT programs, which all have common technical goals, but separate unique 
requirements. With each program individually underfunded, the amalgam of funding is 
likely still not enough to completely address the critical needs. The strategic plan 
developed within this paper must be coordinated with stakeholders from these programs 
to prioritize funding to the most critical needs and integrate plans to support those needs. 
Once that is completed, budgetary estimates can be developed for the remaining work 
needed, to support the integrated NASA budget submit in for fiscal year (FY) 13. 

The preparation of this whitepaper was guided and supported by the TESC, which is made 
up of technical discipline management representatives from each NASA center and JPL. In 
addition, two NESC technical fellows act as ad-hoc members of the TESC. ECLSS technical 
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subject matter experts from each of the centers and NESC provided significant material and 
support that culminated in this paper. 

The TESC will serve as the principal caretaker of this roadmap and as the advocate of its 
recommendations to the NASA Directorate and Program/Project Managers that have the 
authority and resources to contribute to its implementation. The TESC will also capitalize 
on its membership of line organization managers to communicate the roadmap throughout 
NASA’s ECLSS workforce and industrial partners. The TESC will ensure that the capability 
needs, gaps, and roadmap are updated as necessary to keep pace with the natural evolution 
of NASA plans and priorities. Coordination of resources and communication of activities 
through the TESC will support NASA Directorate and Program/Project Managers’ needs to 
meet their specific objectives while avoiding unnecessary overlaps and addressing 
unfulfilled gaps. Through the TESC membership, the coordination of appropriate technical 
and ECLSS project expertise managed at their individual NASA Centers will enable the 
development of creative solutions, sound cost estimates, and effective implementation 
plans. 
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Appendix A: Acronyms and Abbreviations 

°F Degrees Fahrenheit 
AES Advanced Exploration Systems 
AM Atmosphere Management 
AQM Air Quality Monitor 
ARC Ames Research Center 
ARFTA Advanced Recycle Filter Tank Assembly 
ARREM AES Atmosphere Resource Recovery and Environmental Monitoring 
ATC Active Thermal Control 
ATCO Ambient Temperature Catalytic Oxidizer 
CAMRAS CO2 and Moisture Removal Amine Swing Bed 
CASEO Cabin Air Separator for EVA Oxygen 
CaSO4 Calcium Sulfate 
CDMK Carbon Dioxide Monitoring Kit 
CDRA Carbon Dioxide Removal Assembly 
CDS Cascade Distillation System 
CFD Computational Fluid Dynamics 
CH4 Methane 
CO2 Carbon Dioxide 
COPV Composite Overwrapped Pressure Vessel 
COTS Commercial-Off-The-Shelf 
CSACP Compound Specific Analyzer - Combustion Products 
CTB Cargo Transfer Bag 
CWC Contingency Water Container 
CWCI Contingency Water Container Iodine 
DFRC Dryden Flight Research Center 
dP Differential Pressure 
dP/dT Pressure Change Rate 
DSH Deep Space Habitation 
EAWG Exploration Atmospheres Working Group 
ECLS Environmental Control and Life Support 
ECLSS Environmental Control and Life Support Systems 
EDO Extended-Duration Orbiter 
EDV Hard-shelled Russian Liquid Storage Containers (Cyrillic) 
EHS Environmental Health System 
EMB Engineering Management Board 
EMU Extra-vehicular Mobility Unit 
ESMD Exploration and Science Mission Directorate 
ETDP Exploration Technology Development Program 
ETM Exploration Test Module 
EVA Extra-Vehicular Activities 
FY Fiscal year 
GCT Game Changing Technology 
GFRC Goddard Flight Research Center 
GRC Glenn Research Center 
H2O Water 
HAT HSF Architecture Team 
HEPA High-Efficiency Particulate Air 
HQ Headquarters 
HSF Human Space Flight 
HX Heat Exchanger 
IMV Inter-Module Ventilation 
IR Infrared 
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ISS International Space Station 
ISTAR ISS Testbed for Analog Research 
JPL Jet Propulsion Laboratory 
JSC Johnson Space Center 
KSC Kennedy Space Center 
LaRC Langley Research Center 
lb Pound 
LEO Low Earth Orbit 
Li2CO3 Lithium Carbonate 
LiOH Lithium Hydroxide 
MAG Maximum Absorbency Garment 
MCA Major Constituent Analyzer 
MCV Microbial Check Valve 
MMSEV Multi-Mission Space Exploration Vehicle 
MPCV Multi-Purpose Crew Vehicle 
MSFC Marshall Space Flight Center 
N2 Nitrogen 
N2H4 Hydrazine 
NASA National Aeronautics and Space Administration 
NESC NASA Engineering and Safety Council 
NGLS Next Generation Life Support 
NH3 Ammonia 
O2 Oxygen 
OCE Office of Chief Engineer 
OCT Office of Chief Technologist 
OGA Oxygen Generator Assembly 
PFE Portable Fire Extinguisher 
pH Potential Hydrogen 
PLSS Primary Life Support System 
POU Point of Use 
PPN2 Partial Pressure Nitrogen 
PPO2 Partial Pressure Oxygen 
PPRV Positive Pressure Relief Valve 
psia pounds per square inch absolute 
PTC Passive Thermal Control 
PWR Payload Water Reservoirs 
QD Quick Disconnect 
RFTA Recycle Filter Tank Assembly 
RSR Resupply Stowage Rack 
RTD Resistive Temperature Device 
SEV Space Exploration Vehicle 
SME Subject matter experts 
SOA State-of-the-Art 
SRV-K Condensate Recovery System (Cyrillic) 
SSC Stennis Space Center 
STS Space Transportation System 
SWM Solid Waste Management 
TC Thermal Control 
TCCS Trace Contaminant Control Subassembly 
TESC Thermal/ECLSS Steering Committee 
TIM Technical Interchange Meeting 
TOC Total Organic Carbon 
TOCA Total Organic Carbon Analyzer 
TP Thermal Protection 
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TPS Thermal Protection System 
TT&E Test, Teardown, and Evaluation 
TUBBS Temporary Urine and Brine Stowage System 
UPA Urine Processor Assembly 
U.S. United States 
VCAM Vehicle Cabin Air Monitor 
VCD Vapor Compression Distillation 
VV Visiting Vehicle 
WCM Waste Collection and Management 
WCS Waste Collection Subsystem 
WM Water Management 
WHC Waste and Hygiene Compartment 
WPA Water Processor Assembly 
WRS Water Recovery System 
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Appendix B: Systematic Approach to creating the ECLSS Roadmap 

An enormous amount of work has already been completed by the NASA ECLS community. 
In large part this is due to the diligence of the team as well as the multiple, non-integrated 
requests for information from planning teams. The steps used to accomplish the goals in 
this paper are outlined below. These steps also layout the order of contents for this paper. 
Each step is meant to increase the level of ECLS community integration to achieve the most 
effective use of ECLS resources. 

Data already produced to support the multiple planning requests has been compiled to 
create the results of Interim Draft – Step 1. A spreadsheet contains the ECLS functional 
decomposition and the ISS functionality survey agreed to at the 7/6/11 ECLS TIM, as well 
as the ECLS commonality assessment completed on 8/4/11, and the list of current work 
funded by MPCV, AES, OCT, and/or ISS supporting future human space flight missions. The 
results of these independently generated data sets enable an assessment of alignment 
(based on what’s already been funded) as well as an option for ECLS hardware 
configuration in support of the ISS Exploration Testing Module (ETM). 

At this point, the mass of information hasn’t been presented to nor reviewed by the ECLS 
community as an integrated product. Interim Draft – Step 2 will include the results of an 
ECLS community meeting to review of the information, identify and collect any additional 
information found to be missing, perform a gap assessment, and reach a consensus on an 
initial plan for an integrated approach to ECLS research, development, and testing needs 
(both ground and flight) to support future human spaceflight missions. An updated white 
paper, as well as a prioritized ECLS roadmap spreadsheet will be delivered. By the time 
Step 2 is complete, the ECLS community will agree on the baseline system for the three 
major mission categories (short-duration CEV/SEV-like, long-duration microgravity transit 
[ISS-like with low consumables], and long-duration surface exploration). Gaps will have 
been identified, as well as what needs to be done in development, ground testing, ISS 
testing, etc. to get those systems ready. 

After the ECLS community has narrowed in on the appropriate reference configuration(s) 
for the future human spaceflight missions, the skeleton of information can be fleshed out. 
Trade studies, analysis, and TIMs may be used to determine information like mass, volume, 
cost, schedule, and support required. Additionally, the ECLS community may be add ‘tuning 
features’ to the reference ECLS configuration(s) for future missions that accommodate 
changing requirements. Final – Step 3 will deliver the final white paper and spreadsheet 
with recommendations for the ETM. This will be widely circulated through the ECLS 
customer community for input and buy-in. 

Following the review cycle of the final paper, updates will be used to support requests for 
appropriate funding during the FY13 PPB&E process. 
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Deliverables of Step 1 
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Deliverables of Step 2 
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Deliverables of Step 3 
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Appendix C: ECLS Steering Committee Charter 
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NASA Thermal/ECLS Steering Committee Charter 

I. Executive Summary 

This charter creates the National Aeronautics and Space Administration (NASA) Thermal / 
Environmental Control and Life Support (ECLS) Steering Committee (TESC), composed of a 
line management representative from each Center’s Active Thermal Control (ATC), ECLS, 
Passive Thermal Control (PTC), and Thermal Protection (TP) communities, as applicable. 
This integration effort brings the inter-center ATC/ECLS/PTC/TP engineering leadership 
together to continually improve the state of the discipline including workforce and 
facilities. In doing so, the TESC will leverage existing expertise and technologies in industry, 
academia, and other U.S. Government organizations when possible. The TESC will develop a 
common vision and strategy associated with the ATC/ECLS/PTC/TP disciplines. Its 
primary foci are near- and long-term strategies that must be implemented to ensure that 
relevant Agency resources (workforce, dollars, infrastructure, and advanced initiatives) 
align with the NASA Mission Directorates and their associated programs and projects. The 
ultimate goal is to advance the state of the ATC/ECLS/PTC/TP disciplines ahead of 
program and project needs. 

II. Scope 

The scope of the TESC includes the ATC/ECLS/PTC/TP elements listed in Tables 1, 2 and 3 
below. 

Table 1: ATC Elements 

Heat collection: HXs and cold plates 

Heat transport: single-phase and two-phase pumped loops, heat pipes, heat pumps, boiling, 
condensation, etc. 
Fluid system design and analysis: pumps, accumulators, phase separators, flow through porous 
media, fluid dynamics, induced vibe, zero-g effects, differential pressure (dP), storage systems, 
system stability, etc. 
Heat sink/rejection: radiators, evaporators, sublimators, phase-change HXs 
Payload Refrigeration systems  
Ground cooling: ventilation and liquid cooling 
Thermal cycle/Thermal vacuum testing: component- and vehicle-level 
Integrated thermal system testing: testbeds and vehicle-level 
Thermal and fluid analysis and modeling: design, test and flight 

 
Table 2: ECLS Elements 

Habitable volume atmosphere quality control: particulate, humidity, trace contaminants/toxicity, 
CO2, microbial, temperature, etc. 
Habitable volume pressure control” total P, O2 and N2, partial P, gas storage and supply systems, 
solid O2 generation) 
Potable and waste water, constituency, stabilization, storage, and supply: drinking, condensate, 
hygiene, including shower and laundry, urine, biocides 
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Human waste and solids collection, stabilization and storage: fecal, urine, odor control, volume 
reduction, zero-g effects 
Air circulation / ventilation: fans, ducting, verification, acoustics 
Emergency response: fire suppression, post-fire cleanup, face masks 
Environmental monitoring instrumentation: major/trace gases, smoke detection, pressure 
change rate (dP/dT), particulate, microbial, water quality 
Regenerable systems: physical, chemical and biological processes to regenerate O2, water and 
wastes 
Fluid quality control for flight and ground systems: specification, chemical analysis, etc. 
ECLSS design and analysis: Architecture, process modeling, Computational Fluid Dynamics (CFD) 
analysis, etc. 

 
Table 3: PTC & TP Elements 

TP Materials and Systems: reusable Thermal Protection System (TPS), ablatives, barriers, seals, 
hot structure 
PTC: radiators, insulations, isolators, thermal coatings, thermal switches, louvers, paints, PCMs, 
TECs, heat pipe systems, resistive heaters, cryogenic dewars, thermal interfaces, heaters, sensors, 
thermostatic control, etc. 
TP Materials and Systems: reusable TPS, ablatives, barriers, seals, hot structure 
Purge, Vent and Drain Hardware and Systems 
Thermal Modeling and Analysis: on-orbit, pre-launch, post-landing, entry, ascent, ablatives, 
thermal structural (shared with structures), aero-thermal (shared with aero), etc. 
Thermal Testing: all thermal testing: thermal vacuum, thermal cycling, radiant, optical property 
testing, arc jet 
Cryogenic Systems 

 

III. Purpose 

a. Promote discipline-wide collaboration 

i. Identify opportunities for advancing and aligning the Agency’s 
ATC/ECLS/PTC/TP workforce to develop and maintain core competencies 
(including rotational assignments, workforce training and development) 

ii. Identify and promote the use of compatible tools and infrastructure to 
increase overall Agency effectiveness and efficiency of the 
ATC/ECLS/PTC/TP disciplines 

iii. Coordinate resource planning that positions the ATC/ECLS/PTC/TP 
disciplines ahead of anticipated program needs 

b. Advance and maintain SOA of the disciplines ahead of anticipated Agency 
needs 

i. Advance tool and infrastructure capabilities to increase overall 
ATC/ECLS/PTC/TP disciplines effectiveness and efficiency 

ii. Identify gaps and risks in ATC/ECLS/PTC/TP capabilities (knowledge, skills, 
processes, test beds, facilities, tools, workforce, etc.) and provide 
solutions/recommendations 
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iii. Facilitate, guide, and/or recommend inter- or intra-discipline trades studies 
to anticipate discipline needs 

iv. Promote knowledge capture and training awareness 

c. Advance current and next generation ATC/ECLS/PTC/TP technologies 

i. Evaluate current ATC/ECLS/PTC/TP technology activities and make 
recommendations to improve/advance critical areas 

ii. Facilitate, guide, and/or recommend inter- or intra-discipline trades studies 
to advance system architectures supporting the development of roadmaps to 
meet anticipated Agency needs 

iii. Advocate the implementation of the roadmaps 

 

IV. Strategic Relationships 

The TESC is an in-line engineering leadership function endorsed by the Agency’s 
Engineering Management Board (EMB). It will maintain a close symbiotic relationship with 
the Center Engineering Directorates and the NASA Engineering and Safety Center (NESC) 
ATC/ECLS/PTC/TP Technical Fellow. The TESC will develop partnerships with other 
organizations as required to better understand workforce needs, technology roadmaps, 
skills gaps, risks, and trades from an Agency perspective. These partnerships will be used 
to develop strategic initiatives that align with our stakeholders’ vision and mission. Each 
TESC member will coordinate committee activities and provide recommendations to the 
appropriate stakeholders. Primary interfaces are depicted in Figure 14.  
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Figure 14. TESC Strategic Relationships 

V. Integrated ATC/ECLS/PTC/TP Strategy 

Figure 15 depicts a typical products/services flow between the TESC and other 
organizations. 
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Figure 15.  Integrated ATC/ECLS/PTC/TP Strategy 

I. Participants 

a. One line management representative (of each applicable discipline) from each 
Center is authorized to represent their Center ATC/ECLS/PTC/TP 
disciplines/organizations – a center may elect to not actively participate by 
providing concurrence of the Center’s Director of Engineering on the charter and 
membership. 

i. Members 

 Ames Research Center (ARC)  

 Dryden Flight Research Center (DFRC) 

 Glenn Research Center (GRC) 

 Goddard Space Flight Center (GSFC) 

 Jet Propulsion Laboratory (JPL) 

 Johnson Space Center (JSC) 
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 Kennedy Space Center (KSC) 

 Langley Research Center (LaRC) 

 Marshall Space Flight Center (MSFC) 

 Stennis Space Center (SSC) 

ii. Ad-hoc Member: NASA ATC/ECLS/PTC/TP Technical Fellows 

b. Other participants are invited, as required, to support/facilitate team discussions 

 

II. Chair 

a. The Committee Chair will be rotated among the represented Centers 
b. Responsibilities: 

i. Organize and set TESC agenda and meeting locations 
ii. Manage and facilitate TESC meetings 

iii. Serve as liaison to the EMB as required communicating TESC actions, 
requests, needs, etc 

iv. Provide administrative support to take TESC meeting minutes, track actions, 
and maintain the PBMA website 

 

III. Meeting Frequency 

a. Minimum of quarterly face-to-face meetings 
b. Virtual TESC meetings may be called by any member as warranted 
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Appendix D: AM Detail 

Functional Decomposition 

Level 1 Level 2 Level 3 Level 4 Level 5 Heritage H/W 

1.1 
Circulation 
  
  
  
  
  
  

1.1.1 Valves         

1.1.2 
Acoustic 
Control 

        

1.1.3 Fans         

1.1.4 Suit 
Umbilicals 

        

1.1.5 Ducting         

1.1.6 Debris 
Exclusion 

      
Inter-Module 
Ventilation (IMV) 
Screens 

1.1.7 
Diffusers 

        

1.2 
Conditioning 

1.2.1 
Microbial 
Control 

1.2.1.1 Removal 

1.2.1.1.1 
Coatings 

  Conditioning HX 

1.2.1.1.2 Filters   HEPA 

1.2.1.2 Disposal  
 
 

 
 

1.2.2 
Particulate 
Control 

1.2.2.1 Removal 
  

1.2.2.1.1 
Planetary 
Generated 

    

1.2.2.1.2 Cabin 
Generated 

  HEPA 

1.2.2.2 Disposal 
1.2.2.2.1 Store 
No Re-use 

    

1.2.3 Trace 
Contaminant 
Control 

1.2.3.1 Removal 
  
  
  
  
  

1.2.3.1.1 
Catalysis 
  
  

1.2.3.1.1.1 
High Temp 
Reactor 

Catalytic Oxidizer 

1.2.3.1.1.2 
Mod Temp 
Reactor 

  

1.2.3.1.1.3 
Ambient 
Temperature 
Reactor 

Ambient 
Temperature 
Catalytic Oxidizer 
(ATCO) 

1.2.3.1.2 
Absorption 
  
  

 

Lithium Carbonate 
(Li2CO3) 

Rusty Gold 

Charcoal 
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Level 1 Level 2 Level 3 Level 4 Level 5 Heritage H/W 

1.2.3.2 Disposal 
  

1.2.3.2.1 
Desorption 

    

1.2.3.2.2 Store 
No Re-use 

    

1.2.4 CO2 
Management 
  
  
  
  
  
  
  

1.2.4.1 Removal   

Amine Sorbent 

Lithium Hydroxide 
(LiOH) 

Zeolite Sorbent 

1.2.4.2 Disposition 
  
  
  
  

1.2.4.2.1 
Disposal 

  Vent 

1.2.4.2.2 Store   LiOH 

1.2.4.2.3 
Resource 
Recovery 

1.2.4.2.3.1 
CO2 

Reduction 

Tanks 

Compressor 

Sabatier Reactor 

1.2.5 
Humidity 
Control 
  
  
  
  
  
  
  
  
  
  

1.2.5.1 Removal 
  
  
  
  

1.2.5.1.1 Liquid   
Conditioning HX 

Separator 

1.2.5.1.2 Vapor  

Silica Gel 

Zeolite Sorbent 

Amine Sorbent 

1.2.5.2 Disposition 
  
  
  
  
  

1.2.5.2.1 
Disposal 

 

Vent 

Tanks 

Bags 

1.2.5.2.2 Store   Silica Gel 

1.2.5.2.3 
Resource 
Recovery 

 
Tanks 

Bags 

1.2.6 Temp 
Control 

1.2.6.1 Removal     Conditioning HX 

1.3 
Emergency 
Services 

1.3.1 Med O2       Tanks 

1.3.2 Fire 
Suppression 

1.3.2.1 Fixed     Halon 

1.3.2.2 Portable 
Extinguisher 

   

Halon 

CO2 

Water/Foam 

1.3.2.3 Cabin Vent     Depress Valves 

1.3.3 
Atmosphere 
Recovery 
  

1.3.3.1 Sorbent     Fire Cartridge 

1.3.3.2 Catalysis     Fire Cartridge 

1.3.3.3 Filtration   

LiOH? (Portable Fire 
Extinguisher (PFE)) 

Fire Cartridge 

Fan Filters 
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Level 1 Level 2 Level 3 Level 4 Level 5 Heritage H/W 

1.3.3.4 
Atmosphere 
Purge 

    Vent 

1.3.4 
Personal 
Protective 
Equipment 
  

1.3.4.1 Filtration 
Masks 

    NH3 

1.3.4.2 Gas Supply 
Masks 

    O2 

1.4 
Monitoring 

1.4.1 
Composition 
Sensing 

1.4.1.1 Temp     

Thermal Control 
(TC) / Resistive 
Temperature 
Devices (RTDs) 

1.4.1.2 Particulate       

1.4.1.3 CO2 

1.4.1.3.1 
Electro-
chemical 

  
Carbon Dioxide 
Monitoring Kit 
(CDMK) 

1.4.1.3.2 
Infrared (IR) 

  

Space 
Transportation 
System (STS)/Extra-
vehicular Mobility 
Unit (EMU) 

1.4.1.3.3 Mass 
Spec 

 

Air Quality Monitor 
(AQM) 
Vehicle Cabin Air 
Monitor (VCAM) 
Major Constituent 
Analyzer (MCA) 

1.4.1.4 Trace 
Contaminants 

  
Grab Sample 

VCAM 

1.4.1.5 Water 
Vapor 

    MCA 

1.4.1.6 Microbial     Grab Sample 

1.4.2 
Emergency 
Sensing 

1.4.2.1 
Fire/Smoke 
  

1.4.2.1.1 Laser   ISS Detector 

1.4.2.1.2 
Radiation 

  STS Detector 

1.4.2.2 Acute 
Hazards 
(NH3/Prop/Dust) 

  
Draeger Tubes 

Gold Salt (?) 

1.4.3 
Pressure 
Sensing 

1.4.3.1 Partial-
Pressure Oxygen 
(PPO2) 

    MCA 

1.4.3.2 Total 
Pressure 

    Press Transducer 

1.4.3.3 Leak 
Detection 

1.4.3.3.1 dP/dT     

1.4.3.3.2 
Partial-

  MCA 
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Level 1 Level 2 Level 3 Level 4 Level 5 Heritage H/W 
Pressure 
Nitrogen 
(PPN2) 

1.5 Pressure 
Management 

1.5.1 N2 
Delivery 

1.5.1.1 Payload     Isometric Valves 

1.5.1.2 Habitable 
Volume 

  
Valves 

Cabin Regulator 

1.5.2 O2 
Delivery 

1.5.2.1 
Medical/Payload 

  

Quick Disconnects 
(QDs) 

Valves 

1.5.2.2 Habitable 
Volume 

  
Cabin Regulator 

Valves 

1.5.2.3 EVA 
1.5.2.3.1 Suit     

1.5.2.3.2 PLSS   
Mid-pressure 
Regulators 

1.5.3 O2 
Supply 

1.5.3.1 O2 
Generation 

1.5.3.1.1 Liquid 
Electrolysis 

 

Valves 

Ion Exchange 

SPE Stack 

Separator 

Pumps 

Sensors 

1.5.3.1.2 
Chemical 

  Candles 

1.5.3.2 Cryogenic 
O2 

  

Tank 

Bottle Regulator 

Heaters 

Valves 

1.5.3.3 
Compressed 

  

Bottle Regulator 

Tank 

Valves 

1.5.4 N2 
Supply 

1.5.4.1 
Compressed 

  

Bottle Regulator 

Tank 

Valves 

1.5.5 Cabin 
Relief 

1.5.5.1 
Equalization 

    Valves 

1.5.5.2 Positive 
Pressure 

    Valves 

1.5.5.3 Negative 
Pressure 

    Valves 
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Commonality Matrix 

 

Function/ 

Component Shuttle ISS MPCV (Orion) Suits (PLSS) SEV MMSEV Lander DSH Surface Hab

Atmosphere 

Management

note:  for 

rotating 

equip, Shuttle 

used 115V, 3-

phase

Air 

Revitalization

CO2 removal

LiOH; RCRS 

(amine swing 

bed)

CDRA (zeolite, 

water save); 

ESA ACRS 

steam 

desorbed 

amine 

proposed flt 

expt (water 

save); Silver 

Oxide (Airlock 

EVA), Russian 

Vozdukh 

(amine, water 

save).

amine PSA 

(CO2 vented); 

deployable 

LiOH for 

postlanding (in 

development)

amine PSA 

(smaller, 

shorter 

cycles)

MPCV or 

PLSS-size 

PSA.  Must 

ensure 

materials 

good for 8 psi

MPCV or 

PLSS-size 

PSA.  Must 

ensure 

materials 

good for 8 psi

same as 

MPCV

Improved ISS 

CDRA with 

robust 

sorbent, 

changes to up 

front water 

save, 

compressor 

for CO2 

recovery 

(assumed as 

LPCOR)

Same as 

DSH?

Issues:  

stowage vol.

Issues:  

zeolite 

containment, 

heater and 

sensor failures

Humidity control CHX/spin sep CHX/spin sep

amine PSA 

(H2O vented)

amine PSA 

(smaller, 

shorter 

cycles)

MPCV or 

PLSS-size 

PSA.  Must 

ensure 

materials 

good for 8 psi

MPCV or 

PLSS-size 

PSA.  Must 

ensure 

materials 

good for 8 psi

same as 

MPCV CHX/spin sep

CHX + partial-

g sep

May trade 

water save for 

MPCV 

evolution

Common with 

ISS or ISS 

technology

Trace 

Contaminant 

Control

Charcoal/

ATCO

Charcoal/

HTCO; 

Russian - 

regenerable 

Act 

Carbon/HTCO 

+ ATCO

heritage 

sorbents 

(charcoal/

ATCO)

heritage 

sorbents

heritage 

sorbents

heritage 

sorbents

heritage 

sorbents ISS as POD Same as DSH

Circulation - fans none

Dedicated 

CDRA & TCCS 

blowers 

(virtually 

identical)

New ARS fan in 

suit loop, 

100% O2,  

range of 

press/flow, 50 

cfm

4.5 cfm, 

100% O2

~10-12 cfm 

needed

~10-12 cfm 

needed

same as 

MPCV

Dedicated 

ARS blowers.   

Contingency 

suit support 

to PLSS Same as DSH

note:  not 

including 

diffusers & 

ducting (vehicle 

specific)

Resource 

Recovery from 

CO2 none

Sabatier with 

mechanical 

compressor; 

Astrium ACRS 

proposed flt 

expt uses 

Sabatier

none due to 

mission 

duration none none none none

Minimum of at 

least a 

Sabatier; 

further 

reduction 

depending on 

mission (CH4 

pyrolysis or 

Bosch).  

Compressor 

improvement

s to either 

mechanical or 

may use solid 

state zeolite 

compressor 

instead of 

mechanical DSH + ?

Common 

Sabatier with 

ISS?

Possibility to use common amine or zeolite-based bed core (CARE concept) with/without upstream water 

removal and CO2 recovery components depending on mission trades.  Common bed allows reduced 

mission spares. Design for 8 psi/34% O2.

Possibility to use advanced sorbents/catalysts common across architecture

Common fan between PLSS and SEV shown not to work due to different design points on fan curve.  

Common fan between MPCV and Lander possible.  Common fan between MPCV and SEV may be 

possible - need to look at design points.  Recommend investment in quiet fan technology which could be 

applied across all fans.

Possibililty for common PSA beds for open-loop 

applications
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Function/ 

Component Shuttle ISS

MPCV 

(Orion)

Suits 

(PLSS) SEV MMSEV Lander DSH

Surface 

Hab

Atmosphere 

Management

note:  for 

rotating 

equip, Shuttle 

used 115V, 3-

phase

Atmosphere 

Composition 

Monitoring

Major 

Constituent 

Monitor

Electrochem 

O2 sensor, 

IR CO2 

sensor

Major 

Constituent 

Analyzer 

(mass spec); 

CSA-O2 

(portable - 

electrochem)

; CO2 

monitor kit 

(CDMK - 

electrochem)

; Russian gas 

analyzer 

(electrochem

); Columbus 

CO2 

analyzer; 

VCAM expt. 

(GC-MS)

Atmosphere 

monitor 

(mass spec).  

Redundant 

CO2 (EMU 

heritage) and 

O2 sensors 

(electrochem) 

CO2 sensor 

(IR), may be 

O2 sensor 

on advanced 

suit

same as 

MPCV; 

consider 

dissimilar 

redundancy 

if EVA 

contaminate

s baseline 

sensor 

same as 

MPCV; 

consider 

dissimilar 

redundancy 

if EVA 

contaminate

s baseline 

sensor 

same as 

MPCV; 

consider 

dissimilar 

redundancy 

if EVA 

contaminate

s baseline 

sensor 

Same as 

MPCV - may 

need 

solution for 

recalibration 

due to 

longer 

mission

Trace 

Contaminant 

Monitor none

Baseline is 

grab samples 

with ground 

analysis.  

Expts include 

GC-MS 

(VCAM), FTIR 

(ANITA), GC-

DMS (AQM); 

Russian 

GANK-4M; 

some COTS 

(Draeger 

CMS)

none due to 

short mission 

duration none none none none

Trade space 

open - on-

orbit 

analysis will 

likely be 

needed.  

Choose from 

ISS-demo'd 

instruments.

Water Vapor none

MCA - don't 

rely on 

accuracy; 

Russian 

analyzer may 

do H2O

part of air 

monitor none

same as 

MPCV

same as 

MPCV

same as 

MPCV

Same as 

MPCV - may 

need 

solution for 

recalibration 

due to 

longer 

mission

Microbial 

Monitor (air) none

microbial air 

sampler (MAS 

kit) none none

possible 

planetary 

protection 

need none

possible 

planetary 

protection 

need

Need to be 

evaluated - 

technology 

trade space 

open

possible 

planetary 

protection 

need

Common CO2 sensor?
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Function/ 

Component Shuttle ISS

MPCV 

(Orion)

Suits 

(PLSS) SEV MMSEV Lander DSH

Surface 

Hab

Atmosphere 

Management

note:  for 

rotating 

equip, Shuttle 

used 115V, 3-

phase

Ventilation

Cabin air 

particulate 

filtration

OCAC large 

screen & 

HEPA filters 

(?) HEPA filters HEPA filters screens HEPA filters HEPA filters HEPA filters HEPA filters HEPA filters

Airborne 

microbial 

filtration HEPA filters HEPA filters HEPA filters none HEPA filters HEPA filters HEPA filters HEPA filters HEPA filters

Surface Dust 

filtration NA NA

HEPA filters 

(may be 

inadequate 

for lunar 

dust) none

HEPA filters 

(possible 

advanced 

filtration 

technologies

)

HEPA filters 

(don't know 

if will need 

additional 

filtering 

depending 

on 

mission/exp

osure)

HEPA filters 

(possible 

advanced 

filtration 

technologies

)

HEPA filters 

(don't know 

if will need 

additional 

filtering 

depending 

on 

mission/exp

osure)

HEPA filters 

(possible 

advanced 

filtration 

technologies

)

Cabin 

ventilaton

2 axial fan 

package, 

4.96-6.14 in 

H20 head 

rise, 300-

342 cfm; 

IMU & 

avionics bay 

cooling fans

Inlet ORU 

(300-450 

cfm); IMV fan 

(120 cfm, low 

head rise); 

AAA (100 

cfm); 

portable fan 

assy (100 

cfm)

150 cfm cabin 

fan (scaling 

from 

heritage?) NA

same as 

MPCV

same as 

MPCV

same as 

MPCV

large 

volume, 

distributed 

space, many 

fans?

Inlet ORU too 

big; AAA too 

small; IMV 

not enough 

head rise

potential to 

use heritage 

either ISS or 

MPCV; 

recommend 

adopting 

quiet fan 

tech

potential to 

use heritage 

either ISS or 

MPCV; 

recommend 

adopting 

quiet fan 

tech

Cabin temp 

control

Air FCA & 

cabin HX

Condensing 

HX with 

bypass; spin 

sep

condensing 

(non-

slurping) HX 

(scaling from 

heritage?).  

ISS coating 

(area for 

improvement

?)

Fan/non-

condensing 

HX. 

CHX - 

gravity sep

CHX - spin 

sep or 

consider 

MPCV 

approach

CHX (gravity 

sep)

CHX - spin 

sep 

(possibililty 

for ISS or 

SEV 

commonality 

depending 

on sizing)

CHX - 

gravity sep

Snorkel fan NA NA

unique to 

MPCV - 

possible to 

use ISS IMV 

fan? NA NA NA NA NA

possibility to use same/heritage HEPA filters?

possibility to use same/heritage HEPA filters



59 

 

 

Function/ 

Component Shuttle ISS

MPCV 

(Orion)

Suits 

(PLSS) SEV MMSEV Lander DSH

Surface 

Hab

Atmosphere 

Management

note:  for 

rotating 

equip, Shuttle 

used 115V, 3-

phase

Emergency 

Services

Smoke detector

Particulate 

detectors

Obscuration-

type

not ISS-

heritage.  

Could be? none MPCV? MPCV? MPCV MPCV? MPCV?

Surface dust 

detector none none  none

May need 

something 

unique for 

surface dust

May need 

something 

unique for 

surface dust

May need 

something 

unique for 

surface dust

May need 

something 

unique for 

surface dust

May need 

something 

unique for 

surface dust

Fire 

Extinguisher Halon

Portable CO2 

for area and 

equipment 

bay flooding; 

water mist 

under 

development

; Russian 

water foam 

PFE

PFE - Water 

mist under 

development; 

av bays N2 

flooding 

(hoping to 

eliminate with 

material 

testing to 

40% O2) none

Similar 

approach to 

MPCV

Similar 

approach to 

MPCV

PFE only - 

Water mist 

under 

developmen

t

PFE - Water 

mist under 

developmen

t; likely will 

need 

flooding-

type system 

for 

equipment 

bays, 

especially 

with long 

dormant 

periods

same as 

DSH

Halon 

prohibited; 

CO2 doesn't 

work in small 

cabins

Contingency 

masks O2 masks

O2 PBA; 

"rusty gold" 

mask under 

development

GFE "rusty 

gold" under 

dev - partner 

with ISS none

same as 

MPCV

same as 

MPCV

same as 

MPCV

same as 

MPCV

same as 

MPCV

cannot use 

O2 in small 

cabin

Atmosphere 

Recovery

install 

charcoal 

canister in 

place of 

LiOH; don 

masks, 

purge cabin 

(last resort), 

Russian AFOT 

(sorbent/cat 

ox), PFA add-

on kits, use 

ARS, last 

resort is 

depress/repr

ess if cannot 

clean up

nothing 

baselined; 

would like 

smokeeater 

based on ISS 

mask 

technology 

(bag of rusty 

gold); 

depress/repr

ess if needed none

same as 

MPCV; PLSS 

as backup 

with 

depress/rep

ress

same as 

MPCV; PLSS 

as backup 

with 

depress/rep

ress

smokeater 

integrated 

with cabin 

fan system smokeater smokeater

Ammonia/Hydra

zine monitor

Gold salt 

Draeger 

tubes

Gold salt 

Draeger 

tubes 

likely GFE - 

investigating 

different 

COTS sensors none

none 

needed

same as 

MPCV

none 

needed with 

current prop 

system

same as 

MPCV?

none 

needed

Combustible 

gas monitor CSACP CSACP

initial Block 0 - 

likely GFE 

based on 

new CSACP - 

partner with 

ISS; Block 2 

integrated 

with air 

monitor none

same as 

MPCV

same as 

MPCV

same as 

MPCV Block 

2; airlock 

dust issues 

may drive 

different 

technology

same as 

MPCV - 

ensure long-

duration 

calibration

same as 

MPCV - 

ensure long-

duration 

calibration

Advanced technology - CO-based smoke sensor?  Possibility to use same across architecture
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Function/ 

Component Shuttle ISS MPCV (Orion) Suits (PLSS) SEV MMSEV Lander DSH Surface Hab

Atmosphere 

Management

note:  for 

rotating 

equip, Shuttle 

used 115V, 3-

phase

Pressure 

Control

Suit-loop 

pressure 

regulation NA NA

New dev - high 

and low flow - 

leverages off 

either PLSS or 

Orion prop 

components 

for 

commonalilty

3000 step 

regulator 

(under 

development) NA NA

Common with 

MPCV NA NA

Cabin pressure 

equalization

Manual 

Pressure 

Equalization 

Valve (MPEV)

Manual 

Pressure 

Equalization 

Valve (MPEV) - 

different 

vendor from 

Shuttle

Powered and 

manual EV's NA

same as 

MPCV

same as 

MPCV

same as 

MPCV

same as 

MPCV - sizing 

may be 

different due 

to vehicle 

volumes

same as 

MPCV - sizing 

may be 

different due 

to vehicle 

volumes

Cabin pressure 

regulation

N2O2 control 

panel (uses 

cabin 

pressure regs 

nominal/emer

gency)

Pressure 

Control Assy 

(PCA) - 

computer-

controlled O2 

& N2 intro 

valves & 

visiting vehicle 

gas

Baseline is new 

valves/regulat

ors; 

Considering 

use of common 

Orion prop 

components; 

feed-a-leak 

requirement NA

Trading use 

of PLSS high 

flow reg vs 

MPCV system

Trading use 

of PLSS high 

flow reg vs 

MPCV system

Trading use 

of PLSS high 

flow reg vs 

MPCV system

could be ISS-

like or MPCV

could be ISS-

like or MPCV

Lesson-

learned - 

difficult to 

control high 

flow (PITA)

Positive pressure 

relief PPRV PPRA

PPRA (common 

ISS) for OFT1; 

future missions 

may be able to 

use with 

electronic 

mods for loads 

if eliminate av 

bay fire 

suppression; if 

not, will need 

higher flow 

PPRV. suit RV

RV -   

Common 

technology 

but sized for 

ascent or fire 

suppression 

RV -   

Common 

technology 

but sized for 

ascent or fire 

suppression 

RV -   

Common 

technology 

but sized for 

ascent or fire 

suppression 

RV -   

Common 

technology 

but sized for 

ascent or fire 

suppression 

RV -   

Common 

technology 

but sized for 

ascent or fire 

suppression 

Negative 

pressure relief NPRV

Shuttle-

heritage NPRV 

(for launch 

only; swapped 

for IMV 

valves)

Poppet plus 

isolation valves 

- has to be 

water sealing none none none none none none
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Function/ 

Component Shuttle ISS MPCV (Orion) Suits (PLSS) SEV MMSEV Lander DSH Surface Hab

Atmosphere 

Management

note:  for 

rotating 

equip, Shuttle 

used 115V, 3-

phase

Pressure 

Control

Nitrogen storage

3000 psia 

kevlar COPV 3000 psi COPV 5000 psi COPV none

Current sizing 

used 3000 psi 

COPV but 

could use 

MPCV tanks

Current sizing 

used 3000 psi 

COPV but 

could use 

MPCV tanks

Current sizing 

used 3000 psi 

COPV but 

could use 

MPCV tanks

Current sizing 

used 3000 psi 

COPV but 

could use 

MPCV tanks - 

likely need 

more

Current sizing 

used 3000 psi 

COPV but 

could use 

MPCV tanks - 

likely need 

more

Oxygen storage

Cryo tanks in 

fuel cell 

system 3000 psi COPV

5000 psi COPV 

- no recharge 

plans

primary & 

secondary 

high press 

tanks (3000 

psi) - not 

common, 

small

3600 psi 

COPV

3600 psi 

COPV 

3600 psi 

COPV

May use cryo 

technology or 

HP tanks 

(open trade)

May use cryo 

technology or 

HP tanks 

(open trade)

Oxygen 

generation none

OGA - solid 

polymer 

electrolyte; 

Astrium ACRS 

flt expt OGA 

(liquid KOH); 

Russian 

Elektron 

(KOH), SFOG 

(candles)

none due to 

mission 

duration none none none none

Use ISS 

heritage with  

resolution of 

reliability 

issues or 

alternate 

technology

Use ISS 

heritage with  

resolution of 

reliability 

issues or 

alternate 

technology

(CO2 

electrolysis)

O2 recharge (for 

tanks or EVA)

850 psia from 

cryo tanks 

through 

Airlock

ORCA transfer 

from Shuttle; 

new O2 

concentrator/c

ompressor in 

development 

(CASEO) none needed receive

Mechanical 

Compressor 

(some parts 

common with 

CASEO) and 

transfer from 

Surface Hab 

or PUP, PLSS 

Recharge

Mechanical 

Compressor 

(some parts 

common with 

CASEO) and 

transfer from 

DSH or PUP, 

PLSS 

Recharge

Mechanical 

Compressor 

(some parts 

common with 

CASEO) PLSS 

Recharge

Mechanical 

compressor 

(some parts 

commone 

with CASEO) 

PLSS 

Recharge

Mechanical 

compressor 

(some parts 

commone 

with CASEO) 

PLSS 

Recharge
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ISS Survey Results 

Green: Always – crew intervention required less than once every six months, no 
ground intervention required 

Yellow: Most of the time – crew intervention required less than quarterly, ground 
intervention required to perform any Test, Teardown, and Evaluation (TT&E) or 
analysis in support of return to nominal on orbit operations 

Red: Rarely – frequent crew intervention, frequent ground anomaly resolutions 
activities and significant logistics support including large up-mass requirements. 

Air Revitalization 

1. Is this function performed reliably on a day-to-day basis without crew/ground 
intervention? 

 
 

2. Can this function go for 1.5 years with NO ground intervention (resupply, TT&E, 
etc.) and minimal crew interaction? 

 

 
Short-Term 

– Works, but generally requires a lot of intervention 
– Areas of opportunities:  

• Processing: Filtration, CO2 removal 
• Monitoring: Air quality/constituents (major and minor) 
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Long-Term 

– Same issues exist as for the short-term monitoring; a single solution may 
address both short- and long-term issues 

– Additional focus areas: 
• Processing: CO2 removal, Filtration 
• Emergency Services 

Pressure Control 

1. Is this function performed reliably on a day-to-day basis without crew/ground 
intervention? 

 

 
2. Can this function go for 1.5 years with NO ground intervention (resupply, TT&E, 

etc.) and minimal crew interaction? 

 
 
Short-Term 

– Overall good for ISS mission needs 
– O2 generation issues are masked by ISS architecture, which provides 

redundant O2 supply legs dependent on frequent resupply 
• Removing that redundancy would significantly change the overall 

ranking for the supply function 
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Long-Term 
– Focus on O2 generation 

• Could be addressed through architecture choices like ISS or 
• Technology development in O2 generation 

Current Deliverables 

 

Current ECLS Deliverables Roadmap AES ISS OCT MPCV No activity ISS Flight Demo

FY

ECLS Functional Area 2010 2011 2012 2013 2014 2015 2016 2017

1.0 Atmosphere Management

1.1 Circulation

Suit Loop 

Fan Dev, 

Benchtop 

Testing, 

short 

1.1 Circulation & 

1.2 Conditioning

1.1 Circulation & 

1.2 Conditioning

Vacuum Suit 

Loop Test, 

Integrated 

Ground 

Testing, 

short 

duration

1.1 Circulation & 

1.2 Conditioning

Reduced 

Pressure 

Suit Loop 

Test, 

Integrated 

Ground 

Testing, 

short 

Ambient Suit Loop 

Pressure Test, Integrated 

Ground Testing, short 

duration

BEAM, trade study, long 

duration



65 

 

 

 
 

Current ECLS Deliverables Roadmap AES ISS OCT MPCV No activity ISS Flight Demo

FY

ECLS Functional Area 2010 2011 2012 2013 2014 2015 2016 2017

1.2 Conditioning

1.2 Conditioning

1.2 Conditioning

1.2 Conditioning

1.2 Conditioning

1.2 Conditioning

1.2 Conditioning

1.2 Conditioning

1.2 Conditioning

1.2 Conditioning

1.2 Conditioning

1.2 Conditioning

1.2 Conditioning

1.2 Conditioning

1.2 Conditioning

Amine Swingbed, Flight Test, long & short duration

Water Save Assembly - Bulk Dryer & 

Residual Dryer, Integrated Benchtop 

Testing, long & short duration

CDRA 4 Bed Redesign, Integrated 

Benchtop Testing, long duration

Systems Analysis and Integration, 

Analysis, long & short duration

Open Loop CO2 & H2O removal, 

Integrated Benchtop Testing, Short 
CO2 compressor, 

Integrated Benchtop 

Testing, long duration
Microlith Sabatier, 

Benchtop Testing, long 

duration

Next Gen OGS, Integrated Benchtop 

Testing, long duration

Next Gen TCCS, Integrated Benchtop 

Testing, long & short duration

Plasma CH4 Pyrolysis, Integrated 

Benchtop Testing, long duration

Rapid Cycle Amine Swing Bed (RCA), 

Technology Development, space suit

Bosch CO2 Reduction, Technology 

Development, long duration
Water Recuperation for closed loop 

apps, Technology Development, long 

duration
Water Recuperation for open loop 

apps, Technology Development, long 

duration

Suit Water Membrane (SWME), 

Technology Development, space suit

Current ECLS Deliverables Roadmap AES ISS OCT MPCV No activity ISS Flight Demo

FY

ECLS Functional Area 2010 2011 2012 2013 2014 2015 2016 2017

1.3 Emergency Services

1.3 Emergency Services

1.3 Emergency Services

Fine Water Mist (FWM) Portable Fire Extinguisher 

(PFE), Benchtop Testing, long & short duration

Respirator, Benchtop Testing, long & 

short duration

Solid-State Chemical Sensor Fire 

Detector, Research & Benchtop Testing, 

short & long duration
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Current ECLS Deliverables Roadmap AES ISS OCT MPCV No activity ISS Flight Demo

FY

ECLS Functional Area 2010 2011 2012 2013 2014 2015 2016 2017

1.4 Monitoring

Hydrazine 

Sensor Dev, 

Benchtop 

Testing, 

short 

1.4 Monitoring

1.4 Monitoring

1.4 Monitoring

1.4 Monitoring

1.4 Monitoring

1.4 Monitoring

Micro Gas Monitor, Research & 

Integrated Benchtop Testing, long & 

short duration

Rapid Analysis Self-Calibrating (RASCal) 

Array, Research, long & short duration
Tunable Environmental Laser 

Spectroscopy, Research & Integrated 

Benchtop Testing, long & short duration
Vehicle Environmental Monitor (+H2O), 

Integrated Benchtop Testing, long 

duration

Charge Based Detector (10 - 300 nm), 

Research & Benchtop Testing, long 

duration

Optical Particle Counter (300nm-

10microns), Research & Benchtop 

Testing, long duration
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Appendix E: WM Detail 

Functional Decomposition 

Level 1 Level 2 Level 3 Level 4 Heritage H/W 

2.1 Manage 
Potable Water 2.1.1 Storage 

2.1.1.1 Fixed  Bellows Tank 

2.1.1.2 Portable   

Payload Water 
Reservoirs (PWRs) 
Contingency 
Water Containers 
(CWCs) 
Contingency 
Water Container 
Iodines (CWCIs) 
Drink Bags 

Current ECLS Deliverables Roadmap AES ISS OCT MPCV No activity ISS Flight Demo

FY

ECLS Functional Area 2010 2011 2012 2013 2014 2015 2016 2017

1.5 Pressure Mgmt.

1.5 Pressure Mgmt.

1.5 Pressure Mgmt.

1.5 Pressure Mgmt. O2 compression (dates not specified, AES), Benchtop Testing, long duration

1.5 Pressure Mgmt.

1.5 Pressure Mgmt.

Reduced 

Pressure 

Suit Loop 

Test, 

Integrated 

Ground 

Testing, 

short 

duration

1.5 Pressure Mgmt.

Suit Loop 

Dev 

Regulator, 

Benchtop 

Testing, 

short 

duration

1.5 Pressure Mgmt.

Vacuum Suit 

Loop Test, 

Integrated 

Ground 

Testing, 

short 

duration

Ambient Suit Loop 

Pressure Test, Integrated 

Ground Testing, short 

duration

High Pressure Electrolysis Cell Stack, 

Benchtop Testing, long & short duration

Cabin Air Seperator for EVA O2 (CASEO), 

Flight Demo, long & short duration

N2/O2 Recharge System (NORS), Benchtop Testing, 

long & short duration
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Level 1 Level 2 Level 3 Level 4 Heritage H/W 

2.1.2 Distribution 

2.1.2.1 
Medical/Payload    

Hard Lines 

Valves 

Flex Lines 

QDs 

2.1.2.2 Crew   

Hard Lines 

Valves 

Flex Lines 

QDs 

2.1.2.3 EMU  

Hard Lines 

Pump? 

Valves 

Flex Lines 

QDs 

2.1.3 Microbial 
Control   

Iodine 

Iodine Removal 

Ionic Silver 

Cold Sterilization 

2.2 Manage Waste 
Water 

2.2.1 Collect 
Wastewater 

2.2.1.1 Personal 
Hygiene   Conditioning HX 

2.2.1.2 Urine   

Fan 

Pre-treat 

Funnel/Hose 

Separate 

MAGs 
Odor/Bacteria 
Filter 

2.2.1.3 Metabolic 
(Vapor)   Conditioning HX 

2.2.1.4 Laundry   Laundry Line Off 
MMSEV 

2.2.2 Disposition 
Wastewater 2.2.2.1 Dump   

Filter 

Heaters 

Vent 

Tanks 
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Level 1 Level 2 Level 3 Level 4 Heritage H/W 

2.2.2.2 Store No 
Re-use    

Tanks 

Bags 

2.2.2.3 Resource 
Recovery 

2.2.2.3.1Waste-
water Processing 

Filter 

Pump 

Rotary Separator 

Ion Exchange Beds 

Catalytic Reactor 

Iodine Biocide 

2.2.2.3.2 Urine 
Processing 

Vacuum Pump 

Rotary Still 

Pump 

Compressor 

Brine Filter 

2.3 Monitor 

2.3.1 Chemical 

2.3.1.1 
Conductivity   Conduct. 

Transducer 

2.3.1.2 
Cation/Anion   CWQMK 

2.3.1.3 Potential 
Hydrogen (pH)     

2.3.1.4 Metals     
2.3.1.5 Total 
Organic Carbon 
(TOC) 

  TOC Analyzer 
(TOCA) 

2.3.1.6 Organic 
Characteristics 

    

2.3.2 Physical 

2.3.2.1 Gas 
Content     

2.3.2.2 Particulate     

2.3.2.3 Dissolved 
Solids     

2.3.2.4 
Temperature   TCs/RTDs 

2.3.2.5 Quantity   Potent-iometers 
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Level 1 Level 2 Level 3 Level 4 Heritage H/W 

2.3.3 Biological 
2.3.3.1 Speciation 

2.3.3.1.1 Bacteria 
Environmental 
Health System 
(EHS) 

2.3.3.1.2 Fungi EHS 

2.3.3.1.3 Virus   

2.3.3.2 Count   EHS 

Commonality Matrix 

 

Function/ 

Component Shuttle ISS MPCV (Orion) Suits (PLSS) SEV MMSEV Lander DSH Surface Hab

Water 

Management

Water storage 

(excluding 

plumbing)

Five 165 lb 

capacity, 

welded metal 

bellows tanks

metal bellows 

tanks, EDV, 

Rodnik, ATV, 

CWCs, PWRs 

(EMU)/ICWC.  

Launchable full 

drink bags for 

initial short 

mission (dev 

needed, not 

funded); metal 

bellows (same 

vendor as ISS 

but welding 

issues with 

inconel so may 

go with SS)

Teflon bag; 

drink bags

Metal tanks - 

trade using 

bellows for 

commonalilty 

with ug (wt, 

vol 

inefficiences)

Metal bellows 

tanks

Metal tanks; 

drink bags

Metal bellows 

tanks; may 

trade storage 

concepts with 

radiation 

protection Metal tanks

leverage ISS 

cycle life 

requirements 

on bellows

Microbial Control

Iodine with 

removal for 

consumption; 

POU filter

US: Iodine 

(MCV) with 

iodine removal 

for 

consumption; 

Russian:  

silver biocide; 

POU filter

Silver biocide 

with POU filter silver biocide

silver biocide 

via tbd 

method, POU 

Filter

silver biocide 

via tbd 

method, POU 

Filter

silver biocide 

via tbd 

method, POU 

Filter

silver biocide 

via tbd 

method, POU 

Filter

silver biocide 

via tbd 

method, POU 

Filter

Iodine not 

desirable for 

exploration 

because it 

must be 

removed prior 

to 

consumption

GEO-servicing 

mission 

scenario with 

DSH "left 

behind" - how 

to safe and 

restart

Potable water 

processor (from 

condensate and 

other 

wastewaters) none

WPA 

(filtration/ion 

exchange/ads

orption/cat 

ox); Russian 

condensate 

processor

none due to 

mission 

duration none none none none

May require 

improved 

(over ISS) 

processor to 

reduce 

expendables, 

power 

depending on 

vehicle 

resources and 

resupply 

capability.  

Trade space 

open (ECLSS 

study to 

extrapolate 

ISS tech to 

exploration 

DRMs in 

work) 

Same as DSH 

but could take 

advantage of 

gravity

issues: 

biomass, 

resupply 

penalty, 

removal of 

challenging 

organics

possibility for 

evolution to 

include 

condensate 

processor

 Mixed 

wastewater to 

CDS/Distillati

on (+ 

electrodialysis

?) + 

VRA/Oxidatio

n + Brine 

Recovery (as 

BRIC?) tbd?

Common silver biocide.  Issue with long-term storage/silver depletion in 

metal tanks.  Delivery/recharge method with silver requires development.

drink bags (share 

development - needs funding), 

bellows tanks (using same 

vendor).  Some heritage sizes 

drink bags for water transfer? leverage ISS 

cycle life requirements on bellows
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Function/ 

Component Shuttle ISS MPCV (Orion) Suits (PLSS) SEV MMSEV Lander DSH Surface Hab

Water 

Management

Urine Collection

WCS  

urinal/spin 

sep/heated 

overboard 

vent.  UCD's 

backup.

Russian 

urinal/phase 

separator (6-

mo life)

Urinal/spin 

sep/tank/heate

d overboard 

vent; static sep 

backup (exo-

LEO, needs 

dev)

Long-duration 

waste 

management 

device

Gravity-based 

tank

MPCV-

common 

urinal/spin 

sep with 

either vent or 

portable tank 

for 

reprocessing 

by DSH same as SEV

Same as 

MPCV with 

delivery for 

processing  

Shuttle-

derived, but 

sep operation 

after quiescent 

periods needs 

to be 

addressed 

(current 

system fouls)

May look at 

common 

urinal/spin 

sep if trade 

favorable.

Urine pretreat

Oxone string 

of pearls - 

manual 

delivery

Russian 

baseline.  

Alternate 

pretreat under 

development 

to avoid 

precipitation

Heritage 

sulfuric 

acid/oxone 

(delivery 

method TBD, 

needs dev) NA

common with 

MPCV

common with 

MPCV

common with 

MPCV

Alternate 

pretreat 

(lower tox, no 

precip)

Alternate 

pretreat 

(lower tox, no 

precip)

Quiescent 

periods may 

require 

different 

automated 

delivery 

method

Urine processing none

ISS UPA 

(vapor 

compression 

distillation)

none due to 

mission 

duration none none none none

Desire 

improved-

reliability 

urine 

processing 

with brine 

recovery. 

mixed in with 

Water 

Processor 

above

issues:  

precipitation, 

no brine 

processing

Could use 

ISS 

technology 

depending on 

mission 

resupply 

capability

Water Quality 

Monitoring - 

chemical

samples 

before and 

after mission; 

conductivity 

sensor on fuel 

cell supply

TOCA & 

samples; 

conductivity 

sensor in 

WPA; biocide 

monitor demo 

in 

development 

(CSPE) none none

sampling - 

analyze in 

Hab

sampling - 

analyze in 

Hab none

ISS 

technology 

may not work 

long-duration.  

Need in-line 

monitor for 

both inorganic 

and organic 

species 

(technology 

TBD).  

Could be 

front-end 

sampler that 

could use air 

monitor for 

analysis.

Water Microbial 

monitoring none

HPC, samples 

to ground none none

sampling - 

analyze in 

Hab

sampling - 

analyze in 

Hab none

Need for 

quantification 

and 

identification 

in-situ (more 

capability 

than ISS).

Need for 

quantification 

and 

identification 

in-situ (more 

capability 

than ISS).

Could use advanced technology pretreat across architecture.  Block upgrade MPCV if possible.
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Function/ 

Component Shuttle ISS MPCV (Orion) Suits (PLSS) SEV MMSEV Lander DSH Surface Hab

Water 

Management

Water storage 

(excluding 

plumbing)

Five 165 lb 

capacity, 

welded metal 

bellows tanks

metal bellows 

tanks, EDV, 

Rodnik, ATV, 

CWCs, PWRs 

(EMU)/ICWC.  

Launchable full 

drink bags for 

initial short 

mission (dev 

needed, not 

funded); metal 

bellows (same 

vendor as ISS 

but welding 

issues with 

inconel so may 

go with SS)

Teflon bag; 

drink bags

Metal tanks - 

trade using 

bellows for 

commonalilty 

with ug (wt, 

vol 

inefficiences)

Metal bellows 

tanks

Metal tanks; 

drink bags

Metal bellows 

tanks; may 

trade storage 

concepts with 

radiation 

protection Metal tanks

leverage ISS 

cycle life 

requirements 

on bellows

Microbial Control

Iodine with 

removal for 

consumption; 

POU filter

US: Iodine 

(MCV) with 

iodine removal 

for 

consumption; 

Russian:  

silver biocide; 

POU filter

Silver biocide 

with POU filter silver biocide

silver biocide 

via tbd 

method, POU 

Filter

silver biocide 

via tbd 

method, POU 

Filter

silver biocide 

via tbd 

method, POU 

Filter

silver biocide 

via tbd 

method, POU 

Filter

silver biocide 

via tbd 

method, POU 

Filter

Iodine not 

desirable for 

exploration 

because it 

must be 

removed prior 

to 

consumption

GEO-servicing 

mission 

scenario with 

DSH "left 

behind" - how 

to safe and 

restart

Potable water 

processor (from 

condensate and 

other 

wastewaters) none

WPA 

(filtration/ion 

exchange/ads

orption/cat 

ox); Russian 

condensate 

processor

none due to 

mission 

duration none none none none

May require 

improved 

(over ISS) 

processor to 

reduce 

expendables, 

power 

depending on 

vehicle 

resources and 

resupply 

capability.  

Trade space 

open (ECLSS 

study to 

extrapolate 

ISS tech to 

exploration 

DRMs in 

work) 

Same as DSH 

but could take 

advantage of 

gravity

issues: 

biomass, 

resupply 

penalty, 

removal of 

challenging 

organics

possibility for 

evolution to 

include 

condensate 

processor

 Mixed 

wastewater to 

CDS/Distillati

on (+ 

electrodialysis

?) + 

VRA/Oxidatio

n + Brine 

Recovery (as 

BRIC?) tbd?

Common silver biocide.  Issue with long-term storage/silver depletion in 

metal tanks.  Delivery/recharge method with silver requires development.

drink bags (share 

development - needs funding), 

bellows tanks (using same 

vendor).  Some heritage sizes 

drink bags for water transfer? leverage ISS 

cycle life requirements on bellows
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Function/ 

Component Shuttle ISS MPCV (Orion) Suits (PLSS) SEV MMSEV Lander DSH Surface Hab

Water 

Management

Urine Collection

WCS  

urinal/spin 

sep/heated 

overboard 

vent.  UCD's 

backup.

Russian 

urinal/phase 

separator (6-

mo life)

Urinal/spin 

sep/tank/heate

d overboard 

vent; static sep 

backup (exo-

LEO, needs 

dev)

Long-duration 

waste 

management 

device

Gravity-based 

tank

MPCV-

common 

urinal/spin 

sep with 

either vent or 

portable tank 

for 

reprocessing 

by DSH same as SEV

Same as 

MPCV with 

delivery for 

processing  

Shuttle-

derived, but 

sep operation 

after quiescent 

periods needs 

to be 

addressed 

(current 

system fouls)

May look at 

common 

urinal/spin 

sep if trade 

favorable.

Urine pretreat

Oxone string 

of pearls - 

manual 

delivery

Russian 

baseline.  

Alternate 

pretreat under 

development 

to avoid 

precipitation

Heritage 

sulfuric 

acid/oxone 

(delivery 

method TBD, 

needs dev) NA

common with 

MPCV

common with 

MPCV

common with 

MPCV

Alternate 

pretreat 

(lower tox, no 

precip)

Alternate 

pretreat 

(lower tox, no 

precip)

Quiescent 

periods may 

require 

different 

automated 

delivery 

method

Urine processing none

ISS UPA 

(vapor 

compression 

distillation)

none due to 

mission 

duration none none none none

Desire 

improved-

reliability 

urine 

processing 

with brine 

recovery. 

mixed in with 

Water 

Processor 

above

issues:  

precipitation, 

no brine 

processing

Could use 

ISS 

technology 

depending on 

mission 

resupply 

capability

Water Quality 

Monitoring - 

chemical

samples 

before and 

after mission; 

conductivity 

sensor on fuel 

cell supply

TOCA & 

samples; 

conductivity 

sensor in 

WPA; biocide 

monitor demo 

in 

development 

(CSPE) none none

sampling - 

analyze in 

Hab

sampling - 

analyze in 

Hab none

ISS 

technology 

may not work 

long-duration.  

Need in-line 

monitor for 

both inorganic 

and organic 

species 

(technology 

TBD).  

Could be 

front-end 

sampler that 

could use air 

monitor for 

analysis.

Water Microbial 

monitoring none

HPC, samples 

to ground none none

sampling - 

analyze in 

Hab

sampling - 

analyze in 

Hab none

Need for 

quantification 

and 

identification 

in-situ (more 

capability 

than ISS).

Need for 

quantification 

and 

identification 

in-situ (more 

capability 

than ISS).

Could use advanced technology pretreat across architecture.  Block upgrade MPCV if possible.
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ISS Survey Results 

Green : Always – crew intervention required less than once every six months, no 
ground intervention required 

Yellow : Most of the time – crew intervention required less than quarterly, ground 
intervention required to perform any TT&E or analysis in support of return to 
nominal on orbit operations 

Red : Rarely – frequent crew intervention, frequent ground anomaly resolutions 
activities and significant logistics support including large up-mass requirements. 

 
1. Is this function performed reliably on a day-to-day basis without crew/ground 

intervention?  

 
 

2. Can this function go for 1.5 years with NO ground intervention (resupply, TT&E etc) 
and minimal crew interaction? 

 

 
Short-Term 

– Works, but generally requires a lot of intervention 
– Areas of opportunities:  

• Point of Use (POU) 
• Collection (HXs and separators) 
• Monitoring 
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Long-Term 
– Area of focus: 

• Monitoring 
– Exo-LEO missions will require on orbit monitoring capability 

which does not currently exist 
• Supply 

– Long term storage stability 
– Same issues exist long term for POU and Collection  

• Single solution may address both short and long term issues 

Current Deliverables 

 

 

 

Current ECLS Deliverables Roadmap AES ISS OCT MPCV No activity ISS Flight Demo

FY

ECLS Functional Area 2010 2011 2012 2013 2014 2015 2016 2017

2.0 Water Management

LCG Pump 

Selection, 

Research, 

short 

duration

2.0 Water Management

LCG 

Materials 

Compatibilt

y, Benchtop 

Testing, 

short 

duration

2.0 Water Management

Venting Gas 

Trap 

Developme

nt, 

Benchtop 

Testing, 

short 

2.0 Water Management
Biological Water Processor, Technology 

Development, long duration

Current ECLS Deliverables Roadmap AES ISS OCT MPCV No activity ISS Flight Demo

FY

ECLS Functional Area 2010 2011 2012 2013 2014 2015 2016 2017

2.1 Manage Potable Water

2.1 Manage Potable Water

2.1 Manage Potable Water

Electrochemical Disinfection, Analysis, long & short 

duration

Forward Osmosis Secondary Treatment, 

Technology Development, long duration
Systems Analysis Integration & Testing, 

Integrated Benchtop Testing, long 

duration
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Current ECLS Deliverables Roadmap AES ISS OCT MPCV No activity ISS Flight Demo

FY

ECLS Functional Area 2010 2011 2012 2013 2014 2015 2016 2017

2.2 Manage Waste Water

2.2 Manage Waste Water

2.2 Manage Waste Water

2.2 Manage Waste Water

2.2 Manage Waste Water

2.2 Manage Waste Water

2.2 Manage Waste Water

2.2 Manage Waste Water

2.2 Manage Waste Water

Electro dialysis Metathesis, Integrated 

Benchtop Testing, long duration

Temporary Urine & Brine Stowage 

System (TUBSS), Benchtop Testing, long 

& short duration
UPA Calcium Remediationl Ion Exchange (IX) Bed, Integrated 

Benchtop Testing, long duration

Urine Compatible Russian 

EDV, Benchtop Testing, 

long & short duration
Wastewater Stabilization, Analysis, 

long & short duration

Rapid Analysis Self-Calibrating (RASCal) 

Array, Research, long & short duration

Advanced Recycle Filter 

Tank Assy (ARFTA), 

Integrated Benchtop 

Testing, long duration
Compressor, Benchtop 

Testing, long & short 

duration

Cascade Distallation Systam (CDS), 

Benchtop Testing, long duration

Current ECLS Deliverables Roadmap AES ISS OCT MPCV No activity ISS Flight Demo

FY

ECLS Functional Area 2010 2011 2012 2013 2014 2015 2016 2017

2.3 Monitor
Vehicle Environmental Monitor (+H2O), 

Integrated Benchtop Testing, long 

duration
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Appendix F: SWM Detail 

Functional Decomposition 

Level 1 Level 2 Level 3 Level 4 
Heritage 
H/W 

3.1 Manage Logistical Waste 
(i.e., Structure) 

3.1.1 Collect       

3.1.2 
Disposition 

3.1.2.1 Dump     

3.1.2.2 Store as-
is     

3.1.2.3 Compact     

3.1.2.4 
Repurpose 

    

3.2 Manage Trash 
(Consumables (i.e., wipes, 
towels)) 

3.2.1 Collect       

3.2.2 
Disposition 

3.2.2.1 Dump     

3.2.2.2 Store 

3.2.2.2.1 Odor 
Control   

3.2.2.2.2 
Compaction   

3.2.2.2.3 
Stabilization   

3.2.2.3 Resource 
Recovery     

3.3 Manage Metabolic Waste 
(Potty) 3.3.1 Collect 

3.3.1.1 Crew 
Interface  

Fan 

Restraints 

Seat 

3.3.1.2 Contain  

Fixed Tank 
Removable 
Tank 
Fecal Bags 

MAGs 

3.3.1.3 Odor 
Control   Fan 
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Level 1 Level 2 Level 3 Level 4 
Heritage 
H/W 

  Odor/Bacteria 
Filter 

3.3.2 
Disposition 

3.3.2.1 Visiting 
Vehicle (VV)   Bags 

3.3.2.2 Store 

3.3.2.2.1 Odor 
Control 

Odor/Bacteria 
Filter 

Vent to 
Vacuum 

3.3.2.2.2 
Compaction 

Manual 

Mechanical 

3.3.2.2.3 
Stabilization 

Germicide 

Vent to 
Vacuum 

3.3.2.3 Resource 
Recovery     
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Commonality Matrix 

 

ISS Survey Results 

Green: Always – crew intervention required less than once every six months, no 
ground intervention required 

Yellow: Most of the time – crew intervention required less than quarterly, ground 
intervention required to perform any TT&E or analysis in support of return to 
nominal on orbit operations 

Red: Rarely – frequent crew intervention, frequent ground anomaly resolutions 
activities and significant logistics support including large up-mass requirements. 

 

Function/ 

Component Shuttle ISS MPCV (Orion) Suits (PLSS) SEV MMSEV Lander DSH Surface Hab

Solid Waste 

Management

Fecal Waste 

Collection/ 

storage

WCS/EDO 

commode Russian potty

Shuttle EDO-

derived

In-suit waste 

management

Camper-style 

gravity potty 

with bags; 

stowage TBD

same as 

MPCV same as SEV

Same as 

MPCV; 

possible need 

to integrate 

with solid 

waste 

processing for 

resource 

recovery

same as SEV 

but with 

possible need 

to integrate 

with solid 

waste 

processing; 

also need to 

consider long 

term 

storage/plane

tary 

protection

Fecal Waste 

processing 

(stabilize, dry, 

compact, 

recover water) none none none none none none none

TBD 

depending on 

need for 

resource 

recovery 

trades

TBD 

depending on 

need for 

resource 

recovery 

trades

If DSH wishes 

to process, 

should 

consider 

container 

design to 

retrofit into 

other vehicle 

commodes to 

eliminate 

waste 

handling

Trash collection/ 

storage

Positive 

airflow wet 

trash 

compartment

Assorted trash 

bags; disposal 
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1. Is this function performed reliably on a day-to-day basis without crew/ground 
intervention?  

 
 

2. Can this function go for 1.5 years with NO ground intervention (resupply, TT&E, 
etc.) and minimal crew interaction?  

 
 

Short Term 
– Works, but generally requires significant intervention and resupply 

 
Long Term 

– This is an area where a GCT could significantly impact the overall rating of 
this system 

• Key area of focus may be stabilization and storage, which affects 
processing, storage, and disposal 
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Appendix G: ISS ECLS Functionality Survey Results 

This roadmap effort was initiated in February 2011 to obtain a qualitative assessment of 
the current ISS ECLSS hardware’s capability to support beyond-LEO Exploration missions, 
to address the question, “Why can’t we just use the ISS ECLSS for Exploration?”  The team 
believed an operational team survey would provide qualitative system vulnerabilities 
information when assessing the existing system in long-duration operations scenarios, 
without the nearby “supply chain” from Earth. This would then inform technology 
development planning to align those activities to address current-day issues for both near-
term and long-term capability benefits. 

System Engineering experts worked with the ISS system manager and deputy system 

manager to define an agreed-upon functional (not hardware) decomposition of the current 

ISS ECLS systems, including all areas generally considered ECLS hardware. Using that 

functional decomposition, the team created a survey with three questions. 

1. Is this function performed reliably on a day-to-day basis without crew/ground 
intervention? 

2. Can this function go for 1.5 years with NO ground intervention (resupply, TT&E, 
etc.) and minimal crew interaction? 

Questions 1 and 2 were ranked using green, yellow or red based on the following: 

 Green: Always – crew intervention required less than once every six months, no 
ground intervention required 

 Yellow: Most of the time – crew intervention required less than quarterly, ground 
intervention required to perform any TT&E or analysis in support of return to 
nominal on orbit operations 

 Red: Rarely – frequent crew intervention, frequent ground anomaly resolutions 
activities and significant logistics support including large up-mass requirements. 

3. For any functions ranked red in Question 2, what additional functions would be 
required to get to green?  Are there any: 

 Functions not currently incorporated on ISS that will be necessary to support 

a mission of up to 1.5 years with NO ground intervention; and why?  

 Areas where technology is entirely lacking, meaning no functionality exists.  

 Areas where technology advancement is necessary to enable a more efficient 

(generally mass) architecture solution. 

The survey was administered to three different groups of people in three different 
sessions: 

Group 1 – JSC ISS system management team (15 members) 
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Group 2 – JSC advanced projects team and other ECLSS System Engineers (10 
members) 

Group 3 – MSFC ISS and advanced projects team (8 members) 

Each member was asked to rank ALL functions regardless of expertise. Answers were 
linked to the individual and his/her area of responsibility. Each group of answers was then 
filtered and ranked. In all cases, more than one response was needed to be considered a 
valid filter. 

Final Assessment Results suggest areas of emphasis in the following priority. 

1. SWM – details in Appendix F 

2. WM – details in Appendix E 

3. Air Revitalization – details in Appendix D 

4. Pressure Control – details in Appendix D 

Additional Findings 

 Architecture can drive significant changes in the health assessment of the function. 
It also drives redundancy and complexity choices. 

o Architecture is driven by the mission parameters.  
o Technology development cannot be decoupled from architecture. 

 Understanding interfunctional relationships is important.  

o Updates at lower-level functional areas can make or break other functional 
areas. 

 Knowing where multiple areas can be improved with key technology choices is 
essential for an efficient technology development program (one that can make real 
impacts to system robustness). 

The survey questions assume an awareness of operational issues. As the survey group 
expanded over time, the team observed that the farther an individual is removed from 
exposure to flight operations, the fewer questions they answered. This indicates a 
significant communication gap between the operational teams and advanced development 
teams. 


